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Executive Summary 
 
Flooding has plagued the City of Jersey Village along White Oak Bayou for at least the 
past two decades. HCFCD constructed several stormwater improvement projects in the 
White Oak Bayou Watershed including numerous stormwater detention basins, channel 
improvements, and redesigning the Jersey Village Channel to divert a substantial amount 
of flow around Jersey Village. Despite these efforts, major flooding issues have persisted 
and the most recent Tax Day Flood (April 18, 2016) caused significant damage in the 
City. The City of Jersey Village contracted with Dannenbaum Engineering Corporation 
(DEC) to develop a Long-term Flood Recovery Plan to identify a recommended solution 
to help mitigate the chronic flooding issues. 
 
The primary purpose of the recovery plan was to provide the City with several flood control 
solutions that were hydraulically, economically, environmentally, and socially feasible. 
The main objectives included: 

1. Assessing existing conditions to identify the extent of flooding during different 
storm events. 

2. Analyzing individual solutions with the use of hydrologic and hydraulic modeling. 
3. Finalizing a long-term plan including a combined recommended solution, a benefit-

cost analysis and possible funding sources. 

The study accomplished the project objectives in three phases: Phase 1 included data 
collection and public involvement, Phase 2 was the technical analysis and development 
of alternatives, and Phase 3 involved development of the recommended solution and a 
benefit-cost analysis.  
 
In Phase 1, DEC reviewed previous studies and construction plans to assist with the 
study. The study team also conducted a field visit along the channels in Jersey Village. 
The field visit focused on points of interest along the bayous such as bridges, stream 
confluences, inline structures, storm sewer outfalls, and other drainage features. Kuo and 
Associates, Inc. performed a topographic survey to acquire Finished Floor Elevations 
(FFE) and limited roadway cross-sections. The survey focused on homes and streets 
within the Federal Emergency Management Agency (FEMA) Effective 100-yr Floodplain 
and the floodplain fringe. The study team distributed a questionnaire to the residents of 
Jersey Village as another form of data collection. The purpose of the questionnaire was 
to gain insight from the public to identify types of flooding and prioritize alternatives for 
the study. In addition to the questionnaire, the study team conducted a public scoping 
meeting for public involvement.  
 
During Phase 2, DEC performed a Rapid Assessment of homes in Jersey Village to 
calculate the magnitude of damages to homes that frequently flood. The Rapid 
Assessment aimed to identify homes that were likely to continue to flood after 
infrastructure improvements. The Structural Inventory Analysis (SIA) Tool compared the 
FFE to the flood stages in the nearby streams for the 2-, 5-, 10-, 25-, 50-, 100- and 500-
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year storm events. DEC used the 2014 FEMA Effective models and the 2017 Revised 
Existing models derived from Existing Conditions models received from HCFCD for the 
analysis. The Revised Existing results yielded a 10-year level of protection in Jersey 
Village.  
 
After the Revised Existing models were completed, DEC calibrated the models to the Tax 
Day Flood using rainfall data obtained from rain gauges in and around Jersey Village. 
DEC compared the calibrated water surface elevations (WSE) to the surveyed high water 
marks (HWM). The WSE calibration tolerance was ± one foot and the average difference 
in WSE compared to the HWM was 0.65 ft. DEC validated the models by comparing 
calibrated SIA results to the affected homes data provided by the City of Jersey Village 
for the Tax Day Flood. The SIA Tool identified 208 homes flooded by the bayous, while 
the City identified 238 flooded homes.  
 
After calibrating the Revised Existing models, DEC began the analysis of individual 
alternatives and divided them into two categories: structural and non-structural 
alternatives. The structural alternatives included: 

• Converting the Jersey Meadows Golf Course to a multi-use detention facility 
• Removal of the Elwood Weir 
• Increasing the E127-00-00 channel capacity 
• Increasing the E100-00-00 (White Oak Bayou) channel capacity 
• Reducing or modifying existing bridges along the main channel  
• Diverting more flow into the Bypass channel 
• Redesigning the storm sewer system in the Wall Street Neighborhood 

The non-structural alternatives involved home buyouts, structure elevations, mitigation 
reconstruction, and modifications to the current City ordinances. DEC also performed a 
drainage impact study to assess the drainage requirements for the proposed Transit 
Oriented Development (TOD) in Jersey Village. Table I includes a summary of each 
individual alternative, its outcome, and DEC’s recommendation for that alternative. 
 

Table I. Alternatives Summary 
Alternative Hydraulic 

Impact 
Flood Risk 

Impact Benefit Type Cost 
Effective? 

DEC 
Recommendation 

Jersey Meadows 
Golf Course 

Reduction in 
WSE Decreased Reduction in 

Damages Yes Recommended 

Elwood Weir 
Removal Negligible None None No Not Recommended 

E127-00-00 
Channel 

Improvements 
Negligible None None No Not Recommended 

E100-00-00 
Channel 

Improvements 

Reduction in 
WSE Decreased Reduction in 

Damages Yes Recommended 

Main Channel 
Bridges* Negligible None None No Not Recommended 

Jersey Village 
Bypass 

Increase in 
WSE (adverse) Increased Increase in 

Damages N/A Not Recommended 
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Alternative Hydraulic 
Impact 

Flood Risk 
Impact Benefit Type Cost 

Effective? 
DEC 

Recommendation 
Wall Street 

Neighborhood 
Improvements 

Reduction in 
WSE Decreased Increase in 

Mobility Yes Recommended 

Buyouts N/A Removed Removal of 
Flood Risk Yes Recommended 

Structure Elevation N/A Decreased Reduction in 
Damages Yes Recommended 

Mitigation 
Reconstruction N/A Decreased Reduction in 

Damages No Not Recommended 

Community Rating 
System N/A N/A Flood Insurance 

Discounts Yes Recommended 

*The City can convert the Equador Pedestrian Bridge to a roadway bridge for mobility purposes with no 
adverse impact.  
 
During Phase 3, DEC reviewed the results of the models and developed “Recommended 
Solution with a combination of structural and non-structural alternatives. The 
recommended structural components comprised adding detention storage to the Jersey 
Meadows Golf Course, the Federal Project White Oak Bayou Channel Improvements 
from the confluence with the E135-00-00 tributary to Beltway 8, and drainage 
improvements to the Wall Street Storm Sewer System. The recommended non-structural 
alternatives included property acquisition, structure elevation, and implementation of the 
CRS. DEC re-ran the SIA Tool with the Golf Course storage and channel improvements 
in the models and the results yielded the following: 

• All homes were removed from the 25-year floodplain 
• There was an 84.5 percent reduction in the number of homes inundated during a 

50-year event 
• 62 homes were removed from the 100-year floodplain with a reduction in damages 

of $5,379,655  
The structural solutions did not eliminate flood risk and the SIA tool showed inundation of 
several homes during 50-year, 100-year, and 500-year events. Homes selected for non-
structural alternatives were among those still inundated by the 50-year and 100-year 
floods.   
 
DEC performed a benefit-cost analysis used the SIA Tool on the Jersey Meadows Golf 
Course Detention alternative as part of Phase 3 of the Long-term Flood Recovery Plan. 
The Golf Course provided over $1.2M in present value benefits and had a benefit-cost 
ratio (BCR) of 1.65. DEC did not calculate benefit-cost ratios for the Federal White Oak 
Bayou channel improvements and the Wall Street Neighborhood Storm Sewer 
Improvements. HCFCD and USACE completed the benefit-cost analysis for the entire 
White Oak Bayou Federal Project with a worst-case watershed BCR of 4.2. DEC could 
not calculate a BCR for the Wall Street Neighborhood Storm Sewer Improvements 
because the type of model used for analysis was not compatible with the SIA Tool. 
 
The study team researched potential funding sources for the recommended solution and 
determined that funding can obtained at the local, State, and federal level. Local funding 
can include the City of Jersey Village’s Capital Improvement Plan (CIP). The Texas Water 
Development Board (TWDB) provides funding and loans at the State level. Federal 
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funding includes grant programs from three federal agencies: the Natural Resources 
Conservation Service (NRCS), USACE, and FEMA.  
 
After the final analysis was complete, DEC categorized the recommended projects as 
short-term or long-term and developed a phasing plan. The short-term recommendations 
included improvements to the Jersey Meadows Golf Course, the Wall Street Storm Sewer 
System and non-structural grant applications. The only long-term recommendation was 
the Federal Project White Oak Bayou Channel Improvements. Table II includes a 
summary of the recommended phases and estimated costs and Figure I shows a map of 
the proposed structural solutions. 
  

Table II. Phasing and Cost Summary 
Phase Number Project Name Estimated Cost 
1 Jersey Meadows Golf Course $733,425 
2 Wall Street Neighborhood Improvements $5,705451 
3 Non-structural Alternatives Varies 
4 White Oak Bayou Federal Plan Channel 

Improvements 
$4,578,588 

 
Figure I. Recommended Structural Solutions Overview 
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Project Overview 
1. Introduction 

1.1.  Background 
The City of Jersey Village has been repetitively flooded along White Oak Bayou for the 
past three decades. The City of Jersey Village is located in northwest central Harris 
County (see Exhibit 1.1). Residential properties within the City have sustained damages 
due to flooding four times over the past twenty years: 1998 (Tropical Storm Frances), 
2001 (Tropical Storm Allison), September 2002, and 2016 (Tax Day Flood). After over 
230 homes were damaged in the last substantial storm event on April 18, 2016 (the Tax 
Day Flood; see Exhibit 1.2), the City decided to find a solution to ameliorate flooding. The 
City initiated the Jersey Village Long-term Flood Recovery Plan as a response to the 
reoccurring flooding. 
 
The City of Jersey Village and the Harris County Flood Control District (HCFCD) have 
implemented several stormwater improvement efforts in the last twenty years. Some of 
these improvements include the redesign of the Bypass channel around Jersey Village 
and the construction of several regional detention ponds within and upstream of the City 
for a total cost of $95 million. Additionally, the City has constructed $25 million of street 
drainage improvements aimed at reducing neighborhood flooding over the same period 
of time (see Exhibit 1.3). Despite these efforts, major flooding issues have persisted and 
the community requested immediate action after the Tax Day Flood. Many of the 
residents’ homes were flooded for the third or fourth time within the last twenty years. The 
City contracted with DEC to prepare the Long-term Flood Recovery Plan and present 
several alternative solutions to help mitigate the chronic flooding occurring in Jersey 
Village.  

1.2. Project Purpose 
The overall purpose of the recovery plan was to provide the City of Jersey Village with a 
number of viable flood control solutions that are hydraulically, economically, 
environmentally, and socially feasible. The three main objectives were: 

• Assessing the existing conditions to determine the extent of flooding during 
different storm events, including an analysis of the storm that occurred on April 18, 
2016.  

• Analyzing potential improvement solutions with the use of hydrologic and hydraulic 
(H&H) modeling, including the solutions presented in the HCFCD Federal Plan 
updated in 2014. 

• Finalizing a long-term improvement plan, which includes a benefit-cost analysis, 
possible funding sources and the detailed analysis for each alternative. 

 
The study team accomplished these goals in three phases. Phase 1 consisted of data 
collection and public involvement. Data collection included topographic survey of homes 
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and streets, distributing a questionnaire to all the residents of Jersey Village, obtaining 
H&H models available from HCFCD, review of previous studies in the area, completing a 
preliminary environmental review, and performing a field visit. Phase 2 was the technical 
analysis and development of alternatives. Phase 2 included a Rapid Assessment of the 
existing conditions, calibration of H&H models to the Tax Day Flood, and extensive H&H 
modeling of existing conditions and proposed alternatives. Phase 2 also included a 
drainage impact study of the Transit-Oriented Development (TOD), within the Jersey 
Village City Limits and the extraterritorial jurisdiction (ETJ). Finally, Phase 3 involved a 
benefit-cost analysis, developing a recommended solution and combination of 
alternatives, detailed analysis of the Wall Street Storm Sewer System, and finalizing the 
long-term plan.  
 
Throughout each of these phases, public outreach was a priority for the study team. The 
study team involved the community by distributing questionnaires for data collection to 
the residents, providing project updates, and conducting three public meetings to receive 
feedback and suggestions from the community.   

1.3. Project Area Description 
The City of Jersey Village is located in the Houston metropolitan area within west-central 
Harris County, Texas. Jersey Village (JV) is in the White Oak Bayou (WOB) Watershed. 
The main WOB channel, E100-00-00, and two tributaries, E127-00-00 and E135-00-00, 
run through the City. The City has a total area of 3.4 mi2, not including the area of the 
ETJ, and approximately 5.9 miles of open channels. The total drainage area for White 
Oak Bayou upstream of Jersey Village and including the City is 20.8 mi2 (see Exhibit 1.4).  
The land use in Jersey Village is primarily residential with areas of commercial, industrial, 
and institutional land use near Beltway 8 and US 290. The TOD area southwest of US 
290 currently consists of primarily commercial and industrial land use. However, the 
redevelopment plan for the TOD includes multifamily and single family residential as well. 
Approximately 55 ac of the proposed plan is located within the JV City limits and the other 
245 ac is in the ETJ (see Exhibit 1.1). All models, LiDAR, and topographic survey are in 
the North American Vertical Datum (NAVD) of 1988, 2001 adjustment. 
 

1.4. Scope of Work Summary 
A. Kuo and Associates 

DEC contracted with Kuo and Associates for the topographic survey portion of the project. 
Kuo surveyed the finished floor elevations of 975 homes within the 100-year floodplain 
and the floodplain fringe and cross-sections of the streets in the floodplain. Kuo also 
surveyed high water marks (HWM) at several homes as indicated by the homeowner. 
Additionally, Kuo collected topographic survey of the storm sewer system in the Wall 
Street neighborhood to aid in the detailed storm sewer analysis of the neighborhood. Kuo 
did not survey any of the streams – including the Bypass – because stream survey was 
not in the scope of the project.  
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B. Crouch Environmental Services, Inc. 
DEC contracted with Crouch Environmental Services, Inc. (CESI) for the public outreach 
and environmental portions of the study. Crouch Communications – a division of CESI – 
facilitated the three public meetings for the project, developed meeting content such as 
displays and videos, collected public comments, and helped to develop, deliver, and 
analyze data from the citizen questionnaires from Phase 1 of the study. Crouch 
Communications prepared a Public Meeting Summary Report for each public meeting 
that included the public records and comments for each meeting as well as all meeting 
content. Additionally, Crouch Communications developed a website for the project where 
they posted public meeting content and study materials for public review. The project web 
address was jvfloodrecovery.com. CESI’s environmental scope included a desktop 
environmental review during Phase 1 and a full Phase I Environmental Site Assessment 
(ESA) in Phase 3 for the recommended alternatives. 
 

C. Dannenbaum Engineering Corporation 
DEC’s project scope included data collection, public outreach, rapid assessment, 
technical analysis, and meetings. DEC conducted a field visit and stakeholder meeting 
and developed a citizen questionnaire in conjunction with Crouch Communications as 
part of the data collection scope. The public outreach scope included attending and 
facilitating three public meetings along with Crouch Communications. The City held one 
public meeting for each of the three project phases. Public involvement was a large 
portion of the project scope. DEC’s scope also included attending meetings with City staff 
every three weeks and attending City Council meetings as needed. Other meetings 
included two stakeholder meetings.  
 
The Rapid Assessment scope included an analysis of homes in Jersey Village at risk for 
flooding. The Rapid Assessment used hydraulic models and the Structural Inventory 
Analysis (SIA) Tool developed by DEC for HCFCD. The SIA Tool calculated the depth of 
flooding in each home and the corresponding amount of damage. The Tool also indicated 
the smallest flood event to inundate each home in the analysis. The Rapid Assessment 
identified homes most at risk for flooding and continued flooding after implementation of 
the Long-term Flood Recovery Plan.  
 
The technical analysis scope of the project included H&H modeling and continued 
Structural Inventory Tool analysis. DEC obtained the most recent H&H models for the 
White Oak Bayou Watershed and calibrating those models to the Tax Day Flood to verify 
their accuracy. Additionally, the technical analysis scope included the development and 
analysis of alternatives. The scope did not specifically require any alternatives and no 
alternatives were specifically out of scope. However, the scope limited the number of 
alternatives analyzed in detail to the six most feasible solutions. Therefore, DEC was 
required to evaluate all of the potential alternatives from a high level and disregard 
infeasible alternatives. DEC actually analyzed six structural alternatives and four non-
structural alternatives and categorized them into short-term and long-term solutions. The 
scope also included developing a phasing plan for the recommended solutions and a 
cost-benefit analysis to determine the economic feasibility of each individual alternative. 
Additionally, the technical analysis scope involved a drainage impact study of the 

http://www.jvfloodrecovery.com/
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proposed Transit Oriented Development (TOD) District. The TOD analysis was separate 
from the other alternatives of the study.  
 

1.5. Project Analysis Methodology 
The project included three different types of models and calculations: hydrologic, 
hydraulic, and damages to homes for economics.  The hydrologic methodology included 
TC&R calculations following HCFCD guidelines in conjunction with HEC-HMS modeling. 
DEC used HEC-RAS for the open channel hydraulic modeling for all alternatives except 
for the Wall Street Storm Sewer Analysis. DEC performed the economic analysis using 
the SIA Tool for the alternatives analyzed with HEC-RAS. The base conditions (Revised 
Existing) and alternatives analysis included seven standard storms: 2-year, 5-year, 10-
year, 25-year, 50-year, 100-year, and 500-year. Figure 1.4A illustrates the relationship 
between hydrology, hydraulics, and economics for the study.  
 
The individual reports discussed the analysis methodology for the Transit Oriented 
Development District and the Wall Street Neighborhood Storm Sewer System alternative 
(see Appendices 8A and 7J respectively). 
 

Figure 1.4A – Model and Calculations Relationships 
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Phase 1 
2. Data Collection 
To examine the hydraulic conditions in Jersey Village, DEC collected several different 
types of data. The study team completed a field visit, distributed a questionnaire to 
residents, conducted a public scoping meeting, and reviewed previous studies and 
construction plans for projects in the area. The previous studies and plans included the 
drainage impact study for US 290, the Jersey Meadows Golf Course Drainage Study, the 
Jersey Village Comprehensive plan, the TOD Master Plan, and construction plans for the 
Bypass Channel, Jersey Meadows Stormwater Detention Basin, and the Elwood Weir. 
Kuo and Associates collected topographic survey of streets, finished floor elevations 
(FFE) of homes in the floodplain, and HWM at residences. HCFCD provided the report 
and H&H models for the most recent General Reevaluation Report (GRR) for White Oak 
Bayou. HCFCD also provided the most recent Letter of Map Revision (LOMR) models 
submitted to the Federal Emergency Management Agency (FEMA) to revise the Flood 
Insurance Rate Maps (FIRM) for the WOB Watershed. DEC downloaded the latest FEMA 
Effective HEC-HMS and HEC-RAS models from HCFCD’s website. Harris County’s Flood 
Warning System was used to obtain the real-time rainfall data for several large storm 
events occurring over the past twenty years, including Tropical Storm Allison (June 2001) 
and the Tax Day Flood (April 2016) rainfall data. See Appendix 2A for the studies and 
plans reviewed for the Long-term Flood Recovery Plan.   

2.1. Summary of Previous Studies and Construction Efforts 
The study team reviewed several reports and plan sets for information pertaining to the 
current drainage infrastructure in and around Jersey Village. The documents reviewed 
included the US 290 Drainage Impact and Mitigation Study, the Jersey Meadows Golf 
Course Drainage Study, TOD Master Plan, Jersey Village Comprehensive Plan, and the 
most recent GRR for White Oak Bayou. The study team also reviewed the construction 
plans for the Jersey Meadows Stormwater Detention Basin, the White Oak Bayou Bypass 
Channel, and the Elwood Weir. These studies and plan sets aided in the development of 
alternatives and addressed public concern about mitigation efforts surrounding 
construction. 
 

A. US 290 Drainage Impact and Mitigation Study 
DEC reviewed the US 290 drainage impact study to address public concern regarding the 
construction of the portion of US 290 through Jersey Village. The purpose of this study 
was to provide a preliminary drainage mitigation plan for Phase II of the US 
290/Hempstead Program. The study identified existing drainage conditions, 
recommended drainage improvements for proposed conditions, and analyzed the 
potential impacts on the surrounding area and adjacent tributaries. The final 
recommendations of the study concluded that the construction of 19 detention ponds will 
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provide enough mitigation to prevent adverse impacts along the entire project corridor. 
There were 22 outfalls included in the study with two of them directly affecting Jersey 
Village: Outfalls 6 and 7 at E135-00-00 and E127-00-00 respectively. The required 
detention for Outfall 6 was 115.4 acre-feet provided in two detention ponds. The mitigation 
for Outfall 7 was provided by routing some flow to Outfalls 6 and 8 and providing detention 
within the storm sewer system. The outfall sizes remained the same as the existing 
conditions. Overall, the report concluded that the proposed drainage system will provide 
enough mitigation and no adverse impacts will occur to any adjoining streams or 
properties for the 10-year and 100-year storm events. See Appendix 2A for the full report.  
  

B. Jersey Meadows Golf Course Drainage Study 
One of the alternatives in this study was converting the Jersey Meadows Golf Course into 
a dual-purpose stormwater storage facility. Brooks & Sparks performed a drainage 
analysis study in October 2003 exploring the possibility of providing detention storage on 
the Golf Course. The drainage study evaluated the existing conditions and infrastructure 
of the Golf Course, provided recommendations, and estimated costs for the proposed 
solution. Several notable existing conditions discovered included runoff flowing onto Rio 
Grande Street from the Golf Course, runoff flowing onto the Golf Course from the north 
side of the property and the presence of ponding behind several homes along the Golf 
Course and on the driving range.  
 
The study recommended a berm along the northern, eastern, and southern perimeter of 
the Golf Course with a top elevation of 111.5 ft. The berm was designed to provide 
approximately 115 ac-ft of storage volume. The design for the berm not only provided 
storage, it regulated the amount of runoff entering and exiting the Golf Course. The study 
also recommended a system of storm sewer pipes, inlets, swales, and trench drains along 
the portion of the Golf Course adjacent to homes at The Park at Jersey Village. The 
Brooks & Sparks study also recommended a subsequent drainage study to evaluate the 
drainage systems along Rio Grande, Wall, Smith, and Koester Street. During field 
investigations, the drainage systems on these streets lacked inlets and storm sewer pipes 
to convey the existing runoff. The estimated construction cost of the recommended 
solutions was $683,400 in 2003.  
 

C. General Reevaluation Report on White Oak Bayou 
HCFCD completed the GRR as part of the White Oak Bayou Federal Flood Damage 
Reduction Project in conjunction with the U.S. Army Corps of Engineers (USACE). The 
WOB Flood Damage Reduction Project is under the umbrella of Section 211 of the 
Federal Water Resources Development Act of 1996 (WRDA 1996), which allows a non-
Federal sponsor to design and construct a federally authorized project and be eligible for 
reimbursement of an amount equal to the estimate of the federal share.  The GRR study 
followed the procedures and guidance of the USACE. HCFCD estimated $61.2 million in 
average annual flood damages without any implemented projects along WOB. The study 
considered over 90 configurations of structural and non-structural alternatives and over 
300 different combinations of alternatives.  
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The final Recommended Plan for the entire watershed included 15.4 miles of earthen 
channel modifications from Cole Creek to FM 1960 and four detention basins along White 
Oak Bayou providing around 2,940 ac-ft of storage volume. Figure 2.1A displays the 
proposed GRR channel improvements.  

 
Figure 2.1A. GRR Channelization Components 

 
In Jersey Village, the plan focused on rerouting E200-00-00 to convey flow around the 
City, modifications on the WOB main channel through Jersey Village and the addition of 
several detention basins upstream and downstream of the City. The Recommended Plan 
showed a reduction of approximately 58% to the average annual flood damages for the 
entire watershed, providing an estimated annual benefit of $35.6 million. The fully funded 
cost estimate was $110.3 million and the benefit-cost ratio for annual damages was 
approximately 4.2 with an interest rate of 7%. After careful consideration, the study 
concluded that the Recommended Plan would provide substantial benefits. Many of the 
improvements have been constructed to date (see Exhibit 1.3), however, the channel 
improvements from Gessner to FM 1960 have not yet been constructed due to a lack of 
funding. Additionally, HCFCD partially constructed the channel improvements from Cole 
Creek to Gessner due to a lack of federal reimbursement. Some sections were widened, 
but not deepened, while others were deepened, but not widened.  
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D. Construction Plans 
Dannenbaum also reviewed the construction plans for the Jersey Meadows Stormwater 
Detention Facility (E535-01-00), the Federal Plan White Oak Bayou Bypass Channel 
(E200-00-00), and the Elwood Weir near the confluence of South Fork Tributary (E127-
00-00) and White Oak Bayou (E100-00-00). A review of the plans for the Jersey Meadows 
Stormwater Detention Basin concluded that increasing the volume for the regional 
detention facility would not be feasible due to the presence of mitigation wetlands and the 
high groundwater that serves as the permanent water surface elevation (WSE). DEC 
reviewed the plans for the Bypass and determined that the Bypass functions as designed, 
despite the widespread perception that it does not function correctly. The study team also 
reviewed the construction plans for the Elwood Weir and concluded that the Elwood Weir 
was designed as a drop structure to reduce erosion. DEC updated the hydraulic models 
using the Elwood Weir record drawings.  
 

2.2. Field Visit 
On September 28, 2016, DEC and the City of Jersey Village conducted a field visit along 
the channels in Jersey Village. Exhibit 2.1 displays the proposed route map for the field 
visit. DEC and the City visited approximately 16 points of interest (POI). The POIs were 
located throughout the City of Jersey Village along White Oak Bayou and its tributaries, 
E127-00-00 and E135-00-00. Examples of POIs included bridges, stream confluences, 
inline structures, and other drainage features. Appendix 2B includes a summary report 
and photos from the field visit. DEC was particularly interested in the Elwood Weir and 
the stream confluence between E127-00-00 and E100-00-00. DEC documented areas of 
slope failure and sloughing along White Oak Bayou. Other key POI were the Jersey 
Meadows Golf Course and the Jersey Meadows Stormwater Detention Basin. The study 
team investigated the water features and the natural overland drainage patterns of the 
Golf Course. Dannenbaum also observed the outlet structure and permanent water 
elevation in the Jersey Meadows Detention Basin.  
  

2.3. Questionnaire 
An open line of communication with the residents of Jersey Village was a high priority 
during the development of the Long-term Flood Recovery plan. One of the main sources 
of input from the public was through the questionnaire provided to the residents. The 
purpose of the questionnaire was to collect public commentary to help identify problem 
areas and prioritize alternatives for the study. CESI distributed the questionnaire through 
two sources: on paper and through the website. The questionnaire focused on the level 
of flooding the resident has observed throughout their time in Jersey Village. Overall, 
there were 334 responses to the questionnaire.  
 
Of the 334 responses, 74 residents specified flooding in their home, 243 residents 
indicated that the street had flooded in the past and 232 residents said the curb was 
overtopped. The survey asked detailed questions about the specific areas of the home 
that were flooded and the maximum depth the resident observed. Some residents 
reported home flooding up to 36 inches. For any homes that did flood, the questionnaire 
inquired about the source of the flooding: flooding from White Oak Bayou and/or the 
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tributaries, poor street drainage or both (see Exhibits 2.2-2.4). The survey contained 
questions that involved non-structural alternatives and the residents’ willingness to 
participate in possible FEMA programs. These survey questions helped gain residential 
insight through personal experiences within the community that could provide important 
guidance later in the analysis. Appendix 2C contains the full catalog of responses. 
 

Figure 2.3A. Citizen Questionnaire Results 

 

2.4. Topographic Survey 
DEC contracted with Kuo and Associates, Inc. to perform a topographic survey including 
FFE, HWM, and limited roadway cross-sections. Kuo surveyed the streets and homes 
located within the FEMA effective 100-year floodplain and the floodplain fringes. Overall, 
there were approximately 225 homes surveyed in the floodplain fringe and an additional 
750 homes within the 100-year floodplain. The surveyed roadway cross-sections included 
at least the elevations at the curb, the gutter and the centerline of the road. Kuo provided 
a plan drawing in AutoCAD with all the survey data information and pictures of each house 
surveyed. The plan drawing contained all the parcels surveyed, each finished floor 
elevation, the street cross-section elevations, the street names and the address for each 
home surveyed. Kuo provided a separate excel spreadsheet that correlated the home 
address to the finished floor elevation and corresponding image name. DEC compared 
the street elevations to the base flood elevations of the bayou to locate areas of concern 
for street flooding (see Exhibit 2.5). The AutoCAD file, elevation point file, and photos can 
be found in Appendix 2D.  
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2.5. Phase 1 Public Meeting 
In addition to the questionnaire distributed to the residents, the public had the opportunity 
to voice any comments or concerns they had through the first public scoping meeting, 
held on October 18, 2016. Crouch Communications facilitated the public meeting and 
residents were given the chance to either give verbal comments to the study team directly 
during the meeting or fill out comment cards. The comment cards included more residents 
in the comment process, without requiring them to speak in front of the crowd. 
Several residents came forward to speak during the public meeting. A court reporter 
recorded the verbal comments for the public record. Many of the public comments 
reiterated the need for channel improvements and improved street drainage systems, 
particularly along Wall Street and Capri Drive. Multiple people submitted pictures 
demonstrating the level of flooding their home has experienced in the past. All of the 
comments helped to identify potential alternatives and reiterate the narrative of repetitive 
flooding in Jersey Village. For more detail, the Public Meeting No. 1 Summary Report – 
including the comment cards and transcript of verbal comments – is provided in Appendix 
2E.  
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PHASE 2 
3. Rapid Assessment 

3.1.  Purpose 
The Rapid Assessment portion of the Jersey Village Long-term Recovery Plan was 
completed in order to expedite the assessment of damages to homes that frequently 
flood. One of the main goals of the rapid assessment was to evaluate how many homes 
are currently deep in the floodplain and how many of those homes may remain at risk 
after improvements are completed in the future due to the magnitude of flooding 
experienced by those homes. Another goal of the assessment was to include the most 
recent data available, such as home appraisal values and FFE, to screen homes for 
possible future alternatives. DEC performed the preliminary assessment utilizing the 
Structural Inventory Tool developed by DEC for use by HCFCD. 

3.2.  Structural Inventory Analysis Tool 
The Structural Inventory Analysis (SIA) Tool compares an estimated or surveyed finished 
floor elevation to the flood stage in the nearby stream for multiple storm frequencies. This 
comparison approximates the amount of damage done based on the depth of inundation 
of the structure. The SIA Tool offers several advanced calculation options, which include 
the ability to identify multiple structure and contents types, apply a unique depth-damage 
curve to each type, calculate expected annualized damages for the structure and include 
or exclude buyout properties from the analysis. The software includes a structural 
inventory database for each studied stream in Harris County. All the structures within a 
watershed are identified in a GIS-based shapefile, which is used as an input database for 
the SIA Tool. HEC-RAS models provide the flood stage data.  
 
For the preliminary assessment, DEC ran the SIA Tool using data from the 2014 FEMA 
Effective models and the 2017 Revised Existing models. The Revised Existing model was 
adapted from the Existing model completed by HCFCD, which is currently under review 
with FEMA. Only the streams within Jersey Village were analyzed for the Rapid 
Assessment, which include E100-00-00, E127-00-00, and E135-00-00 of the White Oak 
Bayou watershed.  
 

A. Structural Inventory Analysis Tool Input 
The SIA Tool requires two sets of input data. The required input includes the hydraulic 
data in data storage system (DSS) format, which defines the flooding condition, and the 
structure inventory database containing all of the important information needed to 
evaluate each structure. Other data necessary for the calculations to be completed 
includes the backwater elevations and the reach designations for each stream. As 
mentioned earlier, specific structure types are noted in the structure inventory database 
and these structure types correspond to an individual depth-damage curve. The depth-
damage curves provided with the software or the user can manually input a new curve 
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for any structural, contents or vehicle type. Depth inundation equals the WSE minus the 
FFE of the home. The damage e as a percentage of home’s value dependent on the 
depth of inundation. Figure 3.2A displays an example depth-damage curve used in the 
Structural Inventory Tool. 
 

Figure 3.2A – Depth-Damage Relationship 

 
The SIA Tool has additional economic capabilities in the economics tab. The user can 
choose to calculate annualized damages over a certain analysis period (default 50 years) 
and a certain discount rate (default 7%). The results include annualized damages and 
present value of damages for the given analysis period and discount rate. The HEC-RAS 
input data must include the seven standard storm events (2-, 5-, 10-, 25-, 50-, 100-, and 
500-year) for the SIA Tool to calculate annualized damages and present value of 
damages. The user can also choose to exclude buyout properties (assume no damages), 
include buyout properties (assume damages), or evaluate the buyout program (damages 
for those properties only). Another economic function is the generic value option, which 
applies user entered improvement, property, and vehicle values to the analysis.  
 

B. Structural Inventory Analysis Tool Output 
The SIA Tool generates two files of output data from each analysis. The first of these files 
is an Excel spreadsheet with a summary of the analysis. This spreadsheet includes four 
separate tabs: a raw summary of the calculations, a stylized summary of the calculations 
that is ready to print, a duplication of the Event Monitor from the Results tab of the tool, 
and an overview of the configuration files used in the analysis. 
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The second output file is an ArcGIS shapefile with the calculated values for each 
structure. There are fields for the depth of inundation and the water surface elevation on 
the structure for each of the storm event frequencies. The shapefile also contains the 
value amount for the damage on the structure, contents and vehicle for each storm event. 
A field of particular interest in the shapefile is the “LOW_FLOOD” field, which denotes the 
lowest storm event where the structure is flooded by comparing the FFE to the flood 
stages for various frequencies. This field helps to illustrate which homes are at the 
greatest risk of inundation within the floodplain. 
 

C. Rapid Assessment Results 
DEC ran the SIA Tool for two HEC-RAS models: the 2014 FEMA Effective model and the 
2017 Revised Existing model. Although the Effective model was recent, it did not include 
construction projects completed by HCFCD within the watershed, but did include LOMRs 
approved by FEMA for private development. The FEMA Effective floodplain is shown on 
Exhibit 3.1. The Revised Existing model was a better representation for current conditions 
due to the inclusion of the Bypass channel (E200-00-00), the channel improvements east 
of Beltway 8 along E100-00-00, several regional detention facilities, and the Elwood Weir 
on the E127-00-00 tributary. The level of protection for the Revised Existing HEC-RAS 
model is shown in Exhibit 3.2. By comparing the damages results for the two models, 
DEC was able to quantify the benefits to Jersey Village of infrastructure improvements 
(see Table 3.3A).  
 
The backwater elevations and reach designations were provided for each stream and 
were crosschecked with the HEC-RAS models to ensure accurate data. The structure 
inventory database used was an ArcGIS shapefile containing all the structures present in 
Jersey Village. DEC updated the shapefile prior to running the SIA Tool to incorporate 
new development in the area, surveyed FFE, and 2015 Harris County Appraisal District 
(HCAD) appraisal values for each property. DEC analyzed the 2-year, 5-year, 10-year, 
25-year, 50-year, 100-year and 500-year storms. The following tables show the 
summarized results for the Revised Existing model analysis: 
 

Table 3.2A – Revised Existing Number of Flooded Homes 

Tributary River 
No. of Flooded Structures 

10-yr 25-yr 50-yr 100-yr 500-yr 
E100-00-00 0 26 98 149 326 
E127-00-00 0 0 5 14 91 
E135-00-00 0 0 0 0 12 

Total 0 26 103 163 429 
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Table 3.2B – Revised Existing Single Event Damages 
Tributary 

River 
Total Single Event Damages 

10-yr 25-yr 50-yr 100-yr 500-yr 
E100-00-00 $0 $1,186,953 $5,888,840 $10,461,308 $32,386,281 
E127-00-00 $0 $9,626* $97,761 $523,747 $7,433,181 
E135-00-00 $0 $16,104* $135,629* $422,017* $4,057,298 

Total $0 $1,212,683 $6,122,230 $11,407,072 $43,876,760 
*NOTE: The Structural Inventory tool reported minor damages due to allowances within 
the program for garage and vehicle flooding even when no homes were flooded.  
 

3.3. Preliminary Conclusions 
The SIA Tool identified the homes most likely to receive damage during different storm 
events (See Exhibit 3.3). The SIA Tool showed no damages occurring during a 10-year 
storm event for the Revised Existing conditions, but there were still homes affected by 
25-year, 50-year and 100-year storms. The SIA tool verified that Jersey Village has a 10-
year level of protection. The depth of inundation for the homes flooded during the 25-
year, 50-year, 100-year and 500-year events is in Exhibits 3.3-3.7. Homes inundated by 
at least one foot during a 100-year storm were identified as potential candidates for non-
structural alternatives if they remain at high risk after the implementation of structural 
solutions.  
 
DEC also analyzed the FEMA Effective model in the SIA Tool to show the difference the 
improvements in the watershed have made to the extent of the floodplain. The Revised 
Existing conditions showed a dramatic improvement from the FEMA Effective Floodplain. 
The full results of the structural inventory analysis are in Appendices 3A and 3B. The 
following tables demonstrate the reduction in water surface elevation and damages 
between the FEMA Effective model and Revised Existing model. 
 

Table 3.3A – WSE Comparison: Effective vs Revised Existing 

Location 
River 

Station 

2014 FEMA 
Effective 

2017 Revised 
Existing Difference 

100-yr WSE 100-yr WSE (Revised - Effective) 
ft ft ft ft 

Upstream of Bypass 105640 107.13 105.31 -1.82 
Downstream of Bypass 104527 106.02 104.42 -1.6 
Tahoe Drive Bridge 101325 104.68 102.73 -1.95 

Downstream of Confluence 
with E127-00-00 100723 103.9 101.93 -1.97 

Lakeview Bridge 99202 102.86 101.01 -1.85 
Upstream of Beltway 8 97054 101.19 98.74 -2.45 
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Table 3.3B – Structural Inventory Output Comparison 
 

Storm 
Event 

Single Event Damages Single Event Flooded Homes 

Effective Revised 
Existing 

Reduction in 
Damages Effective Revised 

Existing 
Difference in 

Number of Homes 
Inundated 

10-yr $12,903,477 $0 $12,903,477 158 0 158 
50-yr $43,228,048 $6,122,230 $37,105,818 459 103 356 
100-yr $70,174,570 $11,407,072 $58,767,498 611 163 448 
500-yr $150,759,510 $43,876,760 $106,882,750 1091 429 662 

 
Statistically, there is a 1% chance of a 100-year storm happening in any given year. 
Compounded over a 30-year time period, there is a 26% probability that a 100-year event 
will occur. For a 50-year (2% annual chance) storm to occur during a 30-year time period, 
the probability of flooding increases to 45%. Therefore, the homes identified by the SIA 
Tool as flooded are likely to flood again within the next 30 years.  

4. Environmental Desktop Review 
Crouch Environmental Services, Inc. performed a preliminary environmental desktop 
review in Jersey Village. The report included a Regulatory Database Report, Sanborn 
Fire Insurance Maps, a City Directory Report, Historical Aerial Photographs, United 
States Geological Survey (USGS) Topographic Maps, a Waters of the U.S. (WOUS) 
Overview, and a Threatened and Endangered Species Overview. CESI also reviewed the 
wetlands database from the US Fish and Wildlife Service. Sites for potential structural 
alternatives were investigated for archaeological significance. The Regulatory Database 
Report identified sites that have existing or potential Recognized Environmental 
Conditions (RECs). To simplify the report, the total area was divided into four quadrants: 
western, northern, southern, and eastern. The purpose of the review was to study and 
summarize publicly available information as part of a preliminary environmental 
investigation. Recommendations were beyond the scope of the investigation. The entire 
desktop review report and all of its attachments and exhibits is in Appendix 4A. 

5. Base Conditions Models 
5.1. Existing Conditions 

DEC received the existing conditions HEC-HMS and HEC-RAS models from HCFCD for 
all streams within the White Oak Bayou Watershed. The HEC-HMS model was in version 
4.0 and the HEC-RAS models were in version 4.1. The streams were in individual HEC-
RAS models. The streams pertinent to the Long-term Flood Recovery Plan were E100-
00-00 (White Oak Bayou), E127-00-00, E135-00-00, E141-00-00, and E200-00-00 
(Bypass). However, two regional detention ponds (E500-12-00 and E535-01-00) were not 
included in the existing conditions models as they were built to mitigate for channel 
improvements that have not yet been constructed. The Existing Conditions models 
included the following standard storm return intervals: 2-, 5-, 10-, 25-, 50-, 100-, and 500-
year. DEC created the Revised Existing Conditions by adapting these models to suit the 
needs of the Long-term Flood Recovery Plan.  



Jersey Village Long-term Flood Recovery Plan   8/15/2017 

16 
 

G:\1150\4993-01 Jersey Village\Report\Text\2017.08.15 - Long-term Flood Recovery Plan Public 
Report.docx 

 
5.2. Revised Existing Conditions 

A. HEC-RAS Geometric Modifications 
The Existing Conditions models received from HCFCD were not interconnected. 
Analyzing the effects of the main channel on the tributaries in Jersey Village was critical 
to the study; therefore, DEC connected the tributaries and the Bypass to the main channel 
using stream junctions. The streams in the combined HEC-RAS model included:  

• E100-00-00 
• E127-00-00 
• E135-00-00 
• E141-00-00 
• E200-00-00 

 
The stream junctions accounted for the backwater effects to the tributaries from the White 
Oak Bayou main channel. Other updates included converting the model to HEC-RAS 
version 5.0.3, adding the “Elwood” weir near the mouth of E127-00-00, and editing 
overlapping cross-sections (see Exhibit 5.1). Study engineers converted the combined 
model to HEC-RAS 5.0.3 in order to utilize the newest HEC-RAS capability: 2D modeling. 
DEC did not update the Manning’s n values because the models represented current 
conditions. The updated and combined HEC-RAS geometry provided a more accurate 
hydraulic analysis and allowed the streams to interact with one another. Additionally, 
cross-sections downstream of Windfern Road were removed from the model to simplify 
the analysis. 
 

B. HEC-HMS and Flow Modifications 
The Existing Conditions HEC-HMS calculated the discharges produced by drainage area 
E127A as a single sub-basin and joined the E127A sub-basin directly to the nearest 
junction along the White Oak Bayou main channel. Additionally, the existing condition 
model did not account for any flow routing for Tributary E127-00-00. In order to evaluate 
the proposed alternatives discussed in this report, including detention in the Jersey 
Meadows Golf Course and channel improvements to tributary E127-00-00, DEC created 
a Revised Existing HEC-HMS model by dividing sub-basin E127A into three smaller sub-
basin areas: 
• E127A1: Sub-drainage area west of US 290. 
• E127A2: Sub-drainage area east of US 290 (excluding the Jersey Meadows Golf 

Course area) 
• E127A3: Sub-drainage area for the Jersey Meadows Golf Course only 
 
Study engineers used the HCFCD TC&R method for developing Clark Unit Hydrographs 
for the subdivided drainage areas. The TC&R method and the Clark Unit Hydrograph 
method were consistent with the methodology for the White Oak Bayou Watershed. 
Exhibit 5.2 presents a map of the new sub-basins for E127-00-00. 
 
In addition to subdividing drainage area E127A, DEC added two routing reaches – 
E127A_R1 and E127A_R2 – to the Revised Existing HEC-HMS model. Reach E127A_R1 
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included the area between the location of the proposed Golf Course detention pond outfall 
(cross-section 4702) and US 290 (cross-section 6863). Reach E127A_R2 stretched from 
the confluence with channel E100-00-00 (cross-section 146.9) to cross-section 4702. 
DEC did not connect sub-basin E127A2 to a routing reach to avoid unrealistic flow losses. 
Routing computations were executed using the HCFCD Hydrology and Hydraulics 
Guidance Manual. DEC used the storage volume-storage flow (SVSQ) relationship from 
the Revised Existing HEC-RAS model in the HEC-HMS routing reaches. The flows were 
routed using 20%, 40%, 60%, 80%, 100%, 120%, 140%, 160%, and 180% of the 1% 
(100-year) Existing peak flows. The revisions to the HEC-HMS model resulted in an 
increase in flow downstream of E127-00-00. See Table 5.2A for the comparison of 
discharges for the Revised Existing versus Existing. 
 

Table 5.2A – Existing vs Revised Existing Flows 
Location along 

E100-00-00 

10-yr Flow (cfs) 50-yr Flow (cfs) 100-yr Flow (cfs) 500-yr Flow (cfs) 

Existing Rev. 
Existing Existing Rev. 

Existing Existing Rev. 
Existing Existing Rev. 

Existing 
Confluence with 

E135-00-00 4,720 4,720 7,303 7,303 8,438 8,438 11,058 11,058 

Confluence with 
E127-00-00 4,051 4,310 5,782 5,975 6,821 6,985 10,158 10,435 

Junction DS of 
Beltway 8 4,855 5,109 6,901 7,184 7,806 8,162 10,784 11,095 

Confluence with 
E141-00-00 7,937 8,125 12,375 12,654 14,037 14,398 18,340 18,585 

Junction DS of 
Windfern Road 7,899 8,061 12,266 12,544 13,963 14,312 18,227 18,467 

 
C. Revised Existing HEC-RAS Model 

DEC added the peak flows from the Revised Existing HEC-HMS model to the Revised 
Existing HEC-RAS model. Together, the revised geometry and flows formed the final 
Revised Existing HEC-RAS model. DEC used the flow distribution spreadsheets (QT 
Cards) from HCFCD for interpolating flows for HEC-RAS cross-sections in between HEC-
HMS nodes. DEC maintained flow change locations between the Existing and Revised 
Existing Conditions. The completed Revised Existing HEC-HMS and HEC-RAS models 
were the foundation for the development of alternatives and all results from alternatives 
were compared to the Revised Existing models. Table 5.2B presents a comparison of 
WSE at key locations, while the full HEC-HMS and HEC-RAS results are in Appendix 5B. 
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Table 5.2B – Existing vs Revised Existing WSE Comparison 

Location 
10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Existing Rev. 
Existing Existing Rev. 

Existing Existing Rev. 
Existing Existing Rev. 

Existing 
Confluence with 

E135-00-00 102.12 101.38 104.06 104.14 104.60 104.66 105.64 105.74 

Confluence with 
E127-00-00 99.35 98.70 101.63 101.77 102.10 102.22 103.27 103.35 

DS of Beltway 8 94.60 94.76 97.47 97.68 98.20 98.23 99.41 99.38 
Confluence with 

E141-00-00 94.17 94.30 97.02 97.22 97.70 97.84 99.22 99.18 

DS of Windfern 
Road 92.34 92.46 94.86 94.94 95.35 95.43 96.21 96.23 

Near Mouth of 
E127-00-00 96.41 100.27 97.86 102.30 98.47 102.77 99.97 103.82 

NOTE: The large difference in WSE near the mouth of E127-00-00 is due to a different tailwater assumption 
(normal depth vs backwater from junction).  
 

6. Model Calibration 
6.1. Introduction 

DEC was tasked with calibrating the Revised Existing models to the Tax Day Flood (April 
18, 2016) as part of the Jersey Village Long-term Flood Recovery Plan. On April 18, 2016, 
rainfall and flood levels reached record heights in the Jersey Village area. More than 230 
homes flooded within the Jersey Village City Limits. According to the HCFCD, the storm 
was larger than a 100-year storm (1% annual chance storm), but less than a 500-year 
storm (0.2% annual chance storm) in the Jersey Village area. The DEC scope included 
calculating a more precise return interval for the Tax Day Flood and compared it to other 
record storms such as the Memorial Day 2015 Flood and Tropical Storm Allison (2001). 
Appendix 6A includes the HCFCD rain gauge rainfall data around Jersey Village during 
the Tax Day Flood. Table 6.1A displays a comparison of HWM for the recent major 
storms. Table 6.1B displays a comparison of cumulative rainfall at various intervals for a 
four-day period.  
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Table 6.1A – Major Storm High Water Marks 

Road Name 
Location 

Relative to 
Jersey Village 

HCFCD High Water Marks 
(Surveyed) Difference High Water Marks 

T.S. 
Allison 

Memorial 
Day Tax Day Tax Day vs T.S. 

Allison 
Tax Day vs 

Memorial Day 
6/9/01 5/26/15 4/18/16 

(2) (3) (4) (4) - (2) (4) - (3) 

ft ft ft ft ft 

Windfern Rd Downstream 96.6 86.5 94.8 -1.8 8.3 
Gessner Rd Downstream 96.1 88.4 96.5 0.4 8.1 

Lakeview Dr In Jersey 
Village 99.9 93.1 101.3 1.4 8.2 

West Rd Upstream 107.8 104.6 110.6 2.8 6.0 
Jones Rd Upstream 111.5 110.2 115.3 3.8 5.1 

 
Table 6.1B – Major Storm Rainfall Data (4-day) 

Sensor 
ID Location Event 

15-
min 

30-
min 1-hr 2-hr 3-hr 6-hr 12-hr 1-day 2-day 4-day 

in. in. in. in. in. in. in. in. in. in. 

545 

Fairbanks 
North 

Houston; 
Downstream 

of Jersey 
Village 

T.S. Allison 0.28 0.32 0.96 1.63 2.58 4.74 10.74 10.78 10.94 10.94 

Memorial Day 
2015 0.04 0.48 2.04 4.56 5.32 6.24 6.24 6.32 8.32 8.56 

Tax Day 0.90 1.70 2.80 3.60 4.20 7.00 9.10 9.90 10.00 10.50 

550 
Lakeview Dr; 

in Jersey 
Village 

T.S. Allison 0.28 0.92 1.20 1.44 2.28 4.04 8.78 8.78 8.78 8.78 
Memorial Day 
2015 0.16 0.72 2.16 4.36 4.96 5.76 5.84 5.84 7.44 7.72 

Tax Day 1.30 2.40 3.90 4.80 5.40 9.40 11.50 12.30 12.30 13.00 

555 
Jones Rd; 

Upstream of 
Jersey Village 

T.S. Allison 0.44 0.56 0.60 0.84 2.15 4.14 10.89 10.89 10.93 10.93 
Memorial Day 
2015 0.04 0.32 1.76 3.08 3.52 4.28 4.28 4.28 6.32 6.32 

Tax Day 1.60 2.80 4.50 6.10 6.50 10.70 12.10 12.80 12.80 13.90 
HCFCD White Oak 
Bayou Watershed 100-yr Storm 2.1 3.0 4.3 5.7 6.7 8.9 10.8 13.2 14.5 15.9 

HCFCD White Oak 
Bayou Watershed 250-yr Storm 2.4 3.4 4.9 6.7 8.0 10.9 13.3 16.2 17.4 18.8 

 
As shown in Tables 6.1A and 6.1B, the Tax Day Flood had higher WSE than Tropical 
Storm Allison and the Memorial Day 2015 Flood in the Jersey Village area. The Tax Day 
Flood had higher rainfall amounts than Tropical Storm Allison and the Memorial Day 2015 
Flood at Jones Road and Lakeview Drive, and higher rainfall for the critical 12-hour period 
than the statistical 100-year flood. HCFCD had not constructed any of White Oak Bayou 
Federal plan components (channel improvements, regional detention, the WOB Bypass) 
when Tropical Storms Frances and Allison occurred; therefore, more homes flooded 
during those storms than did on Tax Day 2016. The Memorial Day Flood was more severe 
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in other areas of the greater Houston Area than in the Jersey Village area. The following 
figure shows the rainfall runoff from the Tax Day Flood compared to the statistical flood 
data for White Oak Bayou according to HCFCD. 
  

Figure 6.1A – Tax Day Rainfall-Runoff vs Statistical Flood Data 

 
 

6.2. Hydrology Calibration 
For the hydrologic calibration, DEC downloaded rain gauge data from the Harris County 
Flood Warning System website for five rain gauges in or near Jersey Village (see Exhibit 
6.1). The timestamped data began around 2:00PM on Sunday, April 17, 2016, ended at 
2:00PM on Monday, April 18, 2016, and was collected in 30-minute increments. The time 
increment from 11:00PM to 11:30PM on April 17 recorded the highest incremental rainfall 
ranging from 2.32” to 2.84” for the gauges nearest Jersey Village. The total rainfall ranged 
from 11.56” to 14.64” for the selected gauges over the selected 24-hour time period. The 
average return interval for the 12-hr rainfall data was approximately 238 years (0.42% 
annual chance of occurrence). The majority of the rainfall occurred between 7:30PM on 
April 17 and 10:30AM on April 18. Discharge (flow) data was not available for HEC-HMS 
model validation (See Appendix 6A). 
 
DEC reviewed previous storm calibrations within the FEMA Effective HEC-HMS model to 
determine the appropriate calibration methodology. The Effective model contained 
specific storm models for the March 1992 Flood, Tropical Storm Frances (September 
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1998), and Tropical Storm Allison (June 2001). For each storm, actual rainfall data for 
those storms was imported to the model as time-series data. The rainfall data for each 
gauge was assigned to the nearest drainage areas (see Exhibit 6.2). DEC applied the 
same methodology to the Revised Existing HEC-HMS model for calibration to the Tax 
Day Flood. DEC did not edit other parameters like infiltration to the soil and travel times.  
 
DEC ran the HEC-HMS model with the rainfall data from the Tax Day Flood and reviewed 
the results. The flows generated by the model were larger than the 100-year storm flows, 
but smaller than 500-year flows, and were consistent with the HCFCD report on the Tax 
Day Flood (see Appendix 6A). Due to soil losses and head losses from routing, the 
average return interval for the volumetric flow from the storm was approximately 171 
years, or a 0.59% annual chance of occurrence. Exhibit 6.3 displays the stream network 
for the White Oak Bayou Watershed. 

6.3. Hydraulics Calibration 
A. Calibration Criteria 

DEC calibrated the HEC-HMS and HEC-RAS models for the Clear Creek Watershed 
among others after Tropical Storm Allison in 2001 as part of the Tropical Storm Allison 
Recovery Project (TSARP). The allowable WSE tolerance was two feet (2 ft) for the 
TSARP calibration reports. The 2 ft tolerance was due to model accuracy in HEC-HMS, 
allowable accuracy in the LiDAR data, and accuracy in the HEC-RAS model. The quality 
of topographic data, model data, and model performance has improved since 2001. 
Therefore, DEC chose a WSE calibration tolerance of plus or minus one foot (±1 ft) 
compared to the surveyed HWM.  
 

B. Calibrated HEC-RAS Model 
The final step in the calibration process was to import the discharges calculated in HEC-
HMS to the Revised Existing HEC-RAS model. DEC used the QT Cards spreadsheets 
received from HCFCD to develop the flow distribution for HEC-RAS, added the flows to 
the HEC-RAS model, and computed the Tax Day WSE.  
 
The results from the calibration efforts focused on WSE. Study engineers compared the 
WSE for the Revised Existing model to surveyed HWM at bridges and a few homes within 
Jersey Village (see Table 6.4a). The detailed results from the HEC-RAS and HEC-HMS 
models for the Tax Day Flood are in Appendix 6B. The HWM at the bridges were surveyed 
by HCFCD shortly after the Tax Day Flood, and Kuo and Associates surveyed the HWM 
at homes in September-October of 2016 (see Exhibit 6.4). The depth of flooding in homes 
from the citizen questionnaires was also used for comparison to the calibrated model 
results. However, the depth listed in the citizen questionnaires was not surveyed and was 
inconsistent with other surveyed HWM and therefore was used for reference only. The 
minimum increase in WSE was 0.22 ft at Gessner and the maximum increase in WSE 
was 1.09 ft at West Road. The sample standard deviation for the increase in WSE 
compared to the HWM was 0.32 ft for the Revised Existing model. The average increase 
in WSE compared to the HWM was 0.66 ft for the Revised Existing Conditions. The 
average WSE return interval was approximately 145 years (0.7% annual chance of 
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occurrence). DEC mapped the 100-year and Tax Day floodplains with the calibrated 
Revised Existing model for comparison of inundation areas (see Exhibit 6.5).  
 
 

Table 6.3A – Calibration Results 

Source Location 
River 

Station 
High Water 

Mark 
Revised 

Existing WSE Difference 
(ft) (ft) (ft) 

(ft) (1) (2) (2) – (1) 
White Oak Bayou Main Channel (E100-00-00) 

HCFCD Jones Road 116680 115.3 115.82 0.52 
HCFCD West Road 110454 110.6 111.69 1.09 
HCFCD Lakeview Drive 99202 101.3 101.63 0.33 
HCFCD Gessner Road 93534 96.5 96.72 0.22 
HCFCD Windfern Road 91972 94.8 95.71 0.91 
Survey Property on Hawaii Ln 102317 103.08 103.99 0.91 
Survey Property on Hawaii Ln 102317 103.28 103.99 0.71 
Survey Property on Jersey Dr 99044 100.78 103.61 0.87 

South Fork Tributary (E127-00-00) 

Survey Property on St. John 
Ct 1977 102.74 103.61 0.87 

Survey Property on Wall St 1977 102.90 103.63 0.73 
 

6.4. Model Validation 
For model validation, DEC ran the SIA Tool with the hydraulic data from the calibrated 
HEC-RAS model. The City of Jersey Village reported that 238 homes flooded on Tax Day 
2016. However, several homes were flooded due to local street flooding instead of 
riverine flooding. The SIA results identified 208 homes flooded due to riverine flooding 
using the calibrated HEC-RAS model (see Exhibit 6.6) The SIA Tool did not include 
homes that were inundated by local street flooding. The percent difference between the 
number of homes inundated by the calibrated HEC-RAS model and the reported number 
of homes was 12.6%. The approximate damages output by the SIA Tool for the Tax Day 
Flood was $15,141,963. Table 6.4B compares SIA results for the 100-year event and the 
Tax Day Flood. The full results for the Tax Day structural inventory analysis are in 
Appendix 6C. 
 

Table 6.4B – Structural Inventory Results Comparison 
 100-yr Event Tax Day Event 

No. of Flooded Structures 163 208 

Damages to Flooded Structures $11,407,072 $15,141,963 

Avg. Damages Per Structure $69,982 $72,798 
NOTE: The Structural Inventory tool reported minor damages to some homes that were not identified as 
flooded. Therefore, the average damages per structure was calculated using the total damages for homes 
that were identified as flooded and excluded minor damages to homes that were not identified as flooded.  
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6.5. 2D Model Development 

DEC developed a 2D HEC-RAS model for the Revised Existing Conditions to assess 
problem areas within Jersey Village. The 2D model analyzed flow in two directions: 
downstream and lateral flow. The Revised Existing 1D steady flow model only analyzed 
flow in the downstream direction.  The majority of the analysis for the Long-term Flood 
Recovery Plan was completed using the 1D analysis method as it is the most conservative 
and is standard engineering practice.  
 
DEC developed the 2D Revised Existing model by first converting the 1D HEC-RAS 
model from steady flow (no change with time) to unsteady flow (flow changing with time). 
Flow versus time hydrographs from the Revised Existing HEC-HMS model were added 
directly to cross-sections within the HEC-RAS model. The unsteady flow version of the 
model accounted for the varying travel time for the tributaries and drainage areas within 
the watershed. After the unsteady model was complete, study engineers converted the 
model to 2D using LiDAR. The final analysis was a hybrid 1D/2D model: 1D within the 
channel banks and 2D in the overbanks through Jersey Village. The overflow from the 1D 
channel to the 2D overbanks was simulated as a lateral weir. The lateral weir consisted 
of actual terrain data from the banks and provided a realistic transition between the 
channel and the overbanks.  
 
The Revised Existing 2D model identified overflow points between the channels and the 
overbanks. The locations of overflow were consistent with citizen observations. DEC 
observed overflow locations along the main channel near Elwood Street and Jersey Drive 
and near the Jersey Meadows Golf Course on Tributary E127-00-00. Tributary E135-00-
00 also experienced a small amount of overflow into Jersey Meadow Golf Course. The 
Tax Day floodplain generated by the 2D model was smaller than the 1D steady floodplain. 
The 2D floodplain was smaller because the 2D model accounts for flow travel time 
through the watershed, whereas the 1D steady flow model does not account for timing 
and only uses the peak flow for each drainage area. Additionally, DEC calibrated the 2D 
Tax Day model to the surveyed HWM with a calibration tolerance of one foot. DEC ran 
the Revised Existing 2D model two storms: 100-year and the Tax Day Flood (April 2016). 
See Appendix 6D for detailed results. Exhibit 6.7 displays a map of the 2D Tax Day 
simulation and Table 6.5A – 2D Calibration Results includes a comparison of the 
maximum WSE from the 2D model with the HWM.  
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Table 6.5A – 2D Calibration Results 

Source Location 
River 

Station 
High Water 

Mark 
Revised 

Existing 2D 
WSE 

Difference 

(ft) (ft) (ft) 
(ft) (1) (2) (2) – (1) 

White Oak Bayou Main Channel (E100-00-00) 
HCFCD Jones Road 116680 115.3 114.32 -0.98 
HCFCD West Road 110454 110.6 110.33 -0.27 
HCFCD Lakeview Drive 99202 101.3 100.64 -0.66 
HCFCD Gessner Road 93534 96.5 96.18 -0.32 
HCFCD Windfern Road 91972 94.8 95.36 0.56 
Survey Property on Hawaii Ln 102317 103.08 102.09 -0.99 
Survey Property on Jersey Dr 99044 100.78 100.09 -0.69 

South Fork Tributary (E127-00-00) 

Survey Property on St. John 
Ct 1977 102.74 102.17 -0.57 

Survey Property on Wall St 1977 102.90 102.23 -0.67 
 

7. Development of Alternatives 
7.1. Structural Alternatives 

A. Jersey Meadow Golf Course 
The Jersey Meadow Golf Course is a 131-acre Golf Course owned by the City of Jersey 
Village. Currently, the Golf Course is not self-contained and water sheet flows across Rio 
Grande Street and down Wall Street during large storm events. During smaller storm 
events, the Golf Course drains into the E127-00-00 Tributary. The Golf Course is an 
important area of concern for the citizens and the City of Jersey Village (see Exhibit 7.1).  
 
The alternative for the Golf Course was to add a berm around the Golf Course to retain 
the water and release it into the E127-00-00 Tributary later to reduce the flow through the 
channel and prevent sheet flow from reaching Wall Street. After determining the 
discharge from the Golf Course in existing conditions, the DEC modeled the Golf Course 
in HEC-HMS and the output flows were used in the Revised Existing HEC-RAS models. 
As stated in section 5.2.B., study engineers revised the HEC-HMS model to sub-divide 
the E127A drainage area into three sub-basins, one of which was the Jersey Meadow 
Golf Course (see Appendices 5A and 5B). DEC also developed a stage vs time tailwater 
curve for the outflow conditions. The tailwater curve was created by using the rating curve 
(stage vs flow) from cross-section (XS) 4656.5 on E127-00-00 in the Revised Existing 
HEC-RAS model, and the flow hydrograph from the Revised Existing HEC-HMS model 
at the junction node of Reach E127A_R1 and sub-basin E127A3 (Jersey Meadow Golf 
Course) and interpolating to create a stage vs time curve.  
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DEC modeled the Golf Course in HEC-HMS using two different methods: (1) complete 
removal of the Golf Course sub-basin simulating self-containment and (2) modeling the 
Golf Course as a reservoir to simulate detention pond conditions. DEC developed the 
elevation-storage relationship for the reservoir simulation using ArcGIS and LiDAR to 
determine the storage volume available at different elevations. According to existing 
topography, the minimum elevation in the Golf Course was 101.1 ft at a location along 
Rio Grande Street near Wall Street. The maximum elevation along Rio Grande Street 
north of Wall Street was 107.3 ft. The average elevation in the area was around 103.8 ft. 
The top of the berm was set to the maximum elevation on Rio Grande of 107.3 ft in the 
HEC-HMS model, which set the average berm height around 3.5 ft. The total storage 
volume available under elevation 107.3 ft was approximately 152.5 ac-ft, however this did 
not account for a loss of volume due to the construction of the berm itself. The preliminary 
100-year WSE in the Golf Course was 106.8 ft. The preliminary berm design for future 
planning and design featured a top elevation of 108 ft to ensure freeboard (see Exhibit 
7.3). The final design of the berm will ensure enough freeboard to protect nearby homes 
and may differ from the recommendations within this report. Table 7.1A shows the total 
storage volume at each elevation. DEC included the existing 36” outfall pipe in the model 
with the addition of a 10 ft weir simulating an emergency spillway for extreme events. 
Exhibit 7.2 displays the recommended Golf Course berm design. 
 

Table 7.1A – Golf Course Stage-Storage Table (modeled in HEC-HMS) 
 Elevation Total Volume 

(ft) (ft3) (ac-ft) 
Minimum Elev. 101.1 12 0.00 
Average Elev. 103.8 180,780 4.2 
Maximum Elev. 107.3 6,641,390 152.5 

 
The model simulating a berm around the Golf Course yielded results with no discernable 
difference to the model that excluded the Golf Course altogether. Therefore, this report 
presents only the reservoir simulation results. The results from the HEC-HMS models 
showed that every storm frequency except for the 500-year event was contained within 
the Golf Course by the berm. DEC created a new HEC-RAS model containing the reduced 
flows from the Golf Course simulation and the Revised Existing geometry. DEC compared 
the output from the Golf Course HEC-RAS model to the WSE for the Revised Existing 
Conditions model. Table 7.1B shows the peak flows at different areas downstream of the 
detention pond. Table 7.1C and Exhibit 7.4 illustrate the reduction in water surface 
elevation at select river stations along the Tributary and main channel. The detailed 
results for each model are in Appendix 7A.  
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Table 7.1B – Revised Existing vs Golf Course Detention Flow Summary 

Location 

10-yr 50-yr 100-yr 500-yr 

Rev. 
Existing 

Golf 
Course 
w/Berm 

Rev. 
Existing 

Golf 
Course 
w/Berm 

Rev. 
Existing 

Golf 
Course 
w/Berm 

Rev. 
Existing 

Golf 
Course 
w/Berm 

Golf Course 
Sub-basin 172 172 243 243 279 279 378 378 

DS of Golf 
Course 812 654 1,115 922 1,277 1,062 1,799 1,492 

Mouth of E127-
00-00 1,191 1,026 1,654 1,464 1,904 1,689 2,660 2,365 

Confluence with 
E100-00-00 4,310 4,176 5,975 5,840 6,985 6,865 10,435 10,300 

 
Table 7.1C – Revised Existing vs Golf Course with Berm WSE Comparison 

Location  

10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Rev. 
Existing 

Golf 
Course 

Detention 
Rev. 

Existing 
Golf 

Course 
Detention 

Rev. 
Existing 

Golf 
Course 

Detention 
Rev. 

Existing 
Golf 

Course 
Detention 

Golf Course Outfall 104.43 103.72 105.44 105.10 105.65 105.40 106.04 105.91 
Mouth of E127-00-00 100.07 99.88 102.16 102.10 102.62 102.56 103.69 103.66 

Confluence with 
E127-00-00 99.65 99.46 101.77 101.70 102.22 102.15 103.35 103.30 

US of Lakeview Drive 98.54 98.34 100.96 100.89 101.33 101.28 102.41 102.37 
US of Beltway 8 95.13 94.98 98.05 97.98 98.66 98.65 100.12 100.06 

DS of Windern Road 92.46 92.36 94.94 94.90 95.43 95.39 96.23 96.22 
DEC ran the Gold Course HEC-RAS results through the SIA Tool to assess the benefits 
of the Golf Course alternative. Exhibit 7.5 shows a map of the SIA Tool results and more 
detailed structural inventory results can be found in Appendix 7B. A summary of the 
results from the Structural Inventory Tool are included in Table 7.1D. 

 

Table 7.1D – Golf Course Alternative Structural Inventory Damages Summary 

  

Single Event Damages by Stream 
25-yr 50-yr 100-yr 500-yr 

Revised 
Existing 

Conditions 

E100-00-00 $1,186,953 $5,888,840 $10,461,308 $32,386,281 

E127-00-00 $9,626 $97,761 $523,747 $7,433,181 

Total Damages $1,196,579 $5,986,601 $10,985,055 $39,819,462 

Golf 
Course 
w/Berm 

E100-00-00 $759,004 $5,054,685 $9,717,495 $30,947,861 

E127-00-00 $12,702 $81,335 $509,980 $6,468,659 

Total Damages $771,706 $5,136,020 $10,227,475 $37,416,228 
Reduction in Damages 

(Revise Ex – GC w/Berm) $424,873 $850,581 $757,580 $2,403,633 
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Table 7.1E – Golf Course Alternative Structural Inventory: Flooded Homes 

  

Number of Homes Flooded During 
Each Storm Event Difference in Number 

of Homes Inundated  Revised Existing 
Conditions 

Golf Course 
With Berm 

10-yr 0 0 0 
25-yr 26 18 8 
50-yr 103 88 15 
100-yr 163 156 7 
500-yr 429 391 38 

 
Overall, the results from the HEC-HMS and HEC-RAS analysis and the SIA showed a 
reduction in flooded homes along the E100-00-00 channel, downstream of the E127-00-
00 Tributary. The total reduction in damages for the 100-year storm was $757,580 for a 
single event. Additionally, constructing a berm around the Golf Course for detention 
purposes prevented sheet flow from reaching Wall Street and the surrounding 
neighborhood, thereby reducing localized flooding. 
 

B. E127-00-00 Tributary Channel 
DEC considered two structural alternatives for tributary E127-00-00:  
1. Elwood Weir impact analysis 
2. Channel improvements from the confluence with channel E100-00-00 (XS 146.9) to 

US 290 (XS 6863.3). 
 

i. Elwood Weir Removal 
DEC reviewed the construction plans for the Elwood Weir prior to completing any 
modeling and determined that the weir was constructed as a drop structure to provide a 
transition between the higher flowline of E127-00-00 to the much lower flowline of E100-
00-00. Additionally, the construction plans revealed that the weir helps to prevent erosion 
at the confluence of E127-00-00 and E100-00-00.  
 
DEC analyzed the Elwood Weir using two boundary condition methods in order accurately 
assess its impact on E127-00-00. The first method was to analyze E127-00-00 as though 
it was not connected to any other streams and was not affected by backwater from E100-
00-00, or the normal depth method. The second method was to analyze the Weir in the 
combined model accounting for backwater from E100-00-00. For both scenarios, the weir 
was removed completely and the resulting WSE were compared to the WSE in the 
Revised Existing models. For the normal depth scenario and 1% flow frequency, the 
results comparison indicated that the removal of the weir reduced the WSE at cross-
section 196.3 (just upstream of the weir) by approximately 3.5 ft. However, by cross-
section 1024 (approximately 900 ft upstream of the weir) there was no significant effect 
on the WSE. In fact, the “no weir” scenario produced slightly higher WSE than the Revised 
Existing scenario upstream of cross-section 1024. Since the 100-year WSE was 
contained within banks in the Revised Existing conditions, there were no tangible benefits 
to the homes near the stream. Exhibits 7.6 and 7.7 provide comparisons of a HEC-RAS 
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cross-section with and without the Elwood Weir. Table 7.1F presents the comparison of 
WSE for several locations on E127-00-00.  
 

Table 7.1F – Revised Existing vs No Weir (Normal Depth) WSE Comparison 
Location along 

E127-00-00 
10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Rev. 
Existing No Weir Rev. 

Existing No Weir Rev. 
Existing No Weir Rev. 

Existing No Weir 

DS of US 290 105.57 105.57 106.62 106.62 106.99 106.99 107.73 107.72 
DS of Rio Grande St 102.70 102.70 103.78 103.78 104.27 104.28 105.18 105.18 

DS of Senate Ave 97.49 97.49 98.34 98.34 98.87 98.72 100.32 99.93 
US of Weir 95.18 91.90 96.15 92.72 96.60 93.11 97.78 94.14 
DS of Weir 87.64 87.50 88.55 88.35 89.00 88.75 90.24 89.81 

 
In the backwater scenario, the reduction in WSE for the 100-year storm was minimal (≤ 
0.01 ft). The backwater scenario was the more realistic scenario as backwater from the 
receiving stream always affects tributaries, especially during extreme events. Therefore, 
DEC engineers concluded that there was no significant reduction in WSE on E127-00-00 
because of removing the Elwood Weir. Therefore, DEC did not recommend removal of 
the weir due to the lack of hydraulic benefits. See Appendix 7C for the detailed results 
comparison.  
 
The study team also compared the FFE for homes located near the Elwood Weir to the 
Revised Existing WSE in the nearest HEC-RAS cross-sections of the Tributary. The 
results showed no flooded homes along the E127-00-00 Tributary due to the Elwood Weir 
during a 100-year storm event. Table 7.1G illustrates the comparison results. 
 

Table 7.1G – Elwood Weir Finished Floor Elevation Comparison Table 

Slab # 

Slab 
Elevation River 

Station 

No Weir 
WSE Weir WSE No Weir vs 

Slab Weir vs Slab 

(ft) (ft) (ft) (ft) (ft) 
(1) (2) (3) (2) - (1) (3) - (1) 

1 102.06 632.7 97.08 98.02 -4.98 -4.04 
2 104.49 527.7 96.34 97.59 -8.15 -6.90 
3 105.21 711.5 97.64 98.34 -7.57 -6.87 
4 103.56 476.7 95.84 97.44 -7.72 -6.13 
5 102.12 207.6 93.22 96.63 -8.90 -5.49 
6 103.82 945.5 98.47 98.75 -5.35 -5.07 
7 103.12 773.3 97.92 98.48 -5.20 -4.64 
8 103.87 945.5 98.47 98.75 -5.40 -5.12 
9 103.32 794.2 97.98 98.52 -5.34 -4.80 

10 103.89 953.0 98.49 98.76 -5.40 -5.13 
11 103.13 819.4 98.06 98.56 -5.07 -4.57 
12 103.33 968.5 98.54 98.78 -4.79 -4.55 
13 103.93 902.1 98.33 98.68 -5.60 -5.25 
14 102.44 861.2 98.20 98.62 -4.24 -3.82 
15 102.39 665.3 97.31 98.15 -5.08 -4.24 
16 102.47 501.7 96.09 97.51 -6.38 -4.96 
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Slab # 

Slab 
Elevation River 

Station 

No Weir 
WSE Weir WSE No Weir vs 

Slab Weir vs Slab 

(ft) (ft) (ft) (ft) (ft) 
(1) (2) (3) (2) - (1) (3) - (1) 

17 102.78 407.4 95.17 97.23 -7.61 -5.55 
18 102.13 285.9 93.98 96.87 -8.14 -5.26 
19 102.31 196.3 93.11 96.60 -9.20 -5.71 
20 103.02 146.9 88.75 89.00 -14.27 -14.02 
21 102.10 743.8 97.82 98.44 -4.28 -3.66 
22 101.41 668.7 97.34 98.17 -4.07 -3.24 
23 101.46 574.8 96.67 97.78 -4.78 -3.68 

 
ii. Channel Improvements on E127-00-00 

The proposed channel improvements for tributary E127-00-00 (see Exhibit 7.8) included 
a uniform flow line slope with a minimum bottom width of 6 ft and side slopes of 3:1 (H:V). 
DEC did not change the channel bank stations due to limited easement widths and 
minimum maintenance berm widths of 20 ft. The existing easement varied in width from 
150 ft from the mouth to 600 ft upstream of XS 1977. Upstream of this location, the 
easement was approximately 100 ft wide. No additional ROW acquisition was necessary 
to perform the proposed channel improvements. The flow line of the channel was lowered 
to elevation 84.58 ft from elevation 87.58 ft between cross-sections 160 (location of the 
Elwood Weir) and 196.3, reducing the height of the Elwood Weir drop structure from 5 ft 
to 2 ft. From XS 196.3 to 6863, the channel was improved according to the summary in 
Table 7.1H. Refer to Exhibit 7.10 for a typical section of the channel improvements.  
 

Table 7.1H – E127-00-00 Tributary Channel Improvements 

From To Exist. Flow 
Line El. 

Prop. Flow 
Line El. 

Diff. FL 
Elev. 
DS 

Prop 
FL 

Slope 
Bottom 
Width 

Side 
Slope 

Top 
Width 

Min. 
Berm 
Width 

Sta. Sta. (ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) 
5487.0 6863.3 95.63 98.14 95.47 97.56 0.58 0.15% 6.0 3.0 61.3 20.0 
1977.0 5487.0 91.09 95.63 89.23 95.47 0.16 0.18% 6.0 3.0 63.9 20.0 
1024.0 1977.0 90.82 91.09 87.84 89.23 1.86 0.18% 6.0 3.0 77.57 30.0 
196.3 1024.0 87.58 90.82 86.96 87.84 3.32 0.35% 6.0 3.0 83.5 30.0 
160.0* 196.3 87.58 87.58 84.58 86.96 3.00 0.00% 6.0 3.0 106.2 20.0 
146.9 160.0* 87.58 87.58 82.58 84.58 3.00 15.27% 6.0 3.0 106.2 20.0 

*Station 160 is location of Elwood Weir drop structure. 
 
Due to the proposed channel improvements, it was necessary to revise the flow routing 
for Tributary E127-00-00. The flows in the HEC-HMS for the channel improvements were 
determined after using the SVSQ cards obtained from the E127-00-00 Channel 
Improvements HEC-RAS model for 20%, 40%, 60%, 80%, 100%, 120%, 140%, 160%, 
and 180% of the 1% (100-year) flow frequency. The comparison of discharges for the 
Revised Existing versus Proposed Channel Improvements is in Table 7.1I. 
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Table 7.1I – Revised Existing vs Proposed Channel Improvement Flows 

Location 
10-yr Flow (cfs) 50-yr Flow (cfs) 100-yr Flow (cfs) 500-yr Flow (cfs) 
Rev. 

Existing 
Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Confluence with 
E135-00-00 4,720 4,720 7,303 7,303 8,438 8,438 11,058 11,058 

Confluence with 
E127-00-00 4,310 4,299 5,975 5,943 6,985 6,911 10,435 10,423 

Junction DS of 
Beltway 8 5,109 5,105 7,184 7,202 8,162 8,179 11,095 11,072 

Confluence with 
E141-00-00 8,125 8,123 12,654 12,665 14,398 14,417 18,585 18,615 

Junction DS of 
Windfern Road 8,061 8,059 12,544 12,536 14,312 14,319 18,467 18,488 

DS of US 290 661 661 958 958 1,110 1,110 1,539 1,539 
DS of Golf Course 812 828 1,115 1,150 1,277 1,325 1,799 1,834 

Mouth of E127-00-00 1,191 1,205 1,654 1,689 1,904 1,953 2,660 2,713 
 
The channel improvements to E127-00-00 were only modeled using the normal depth 
boundary condition. For normal depth boundary conditions and the 100-year storm, the 
results comparison indicated that the proposed channel improvements produced a 
reduction in WSE of 0.5 ft to 1 ft. The reduction in WSE was 0.04 ft at cross-section 6832 
– the limits of the channel improvements. Since E127-00-00 is contained within banks for 
the 100-year storm for most of its length in the normal depth condition, the channel 
improvements did not provide any tangible hydraulic benefits. See Appendix 7D for the 
full HEC-HMS and HEC-RAS results for the E127-00-00 Tributary channel improvements. 
Exhibit 7.9 and Table 7.1J present the comparison of WSE for several locations on 
tributary E127-00-00.   
 

Table 7.1J – Revised Existing vs Channel Improvements (Normal Depth) WSE  
Location along 

E127-00-00 
10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

DS of US 290 105.57 105.30 106.62 106.51 106.99 106.95 107.73 107.64 
DS of Rio Grande St 102.70 101.64 103.78 102.85 104.27 103.43 105.18 104.69 

DS of Senate Ave 97.49 96.64 98.34 97.83 98.87 98.39 100.32 99.74 
US of Weir 95.18 95.33 96.15 96.33 96.60 96.80 97.78 97.92 
DS of Weir 87.64 87.74 88.55 88.71 89.00 89.19 90.24 90.44 

 
To determine the economic benefits along the E127-00-00 Tributary, DEC exported the 
HEC-RAS data to a DSS file and ran the Structural Inventory Tool. The SIA indicated no 
decrease in the number flooded homes along the E127-00-00 Tributary, except for the 
500-year event. Most of the homes inundated during various storm events were flooded 
due to backwater from the main channel rather than overflow from the Tributary (see 
Section 3. Rapid Assessment). The results  are in Exhibit 7.11 and Appendix 7E. Table 
7.1K summarizes the SIA results. 
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Table 7.1K - E127-00-00 Channel Improvements Structural Inventory Summary 

Single Event Damages 
Reduction 

in Damages 

Number of Homes 
Flooded During Each 

Storm Event 
Difference 
in Number 
of Homes 
Inundated Storm 

Event 
Revised 
Existing 

E127-00-00 
Channel 

Improvements 

Revised 
Existing 

E127-00-00 
Channel 

Improvements 
10-yr $0 $2,066 -$2,066 0 0 0 
25-yr $9,626 $13,274 -$3,648 0 0 0 
50-yr $97,761 $108,384 -$10,623 5 5 0 
100-yr $523,747 $607,485 -$83,738 14 14 0 
500-yr $7,433,181 $7,026,505 $406,676 91 75 16 

NOTE: The increase in damages for the E127-00-00 channel improvements alternative is due to the 
increase in flows resulting from the channel improvements at the downstream end of E127-00-00. There 
was no mitigation analysis for this alternative. 
 
As shown in Table 7.1K, there was no reduction in the number of flooded homes for all 
storms except the 500-year storm. Both the hydraulic benefits and the economic benefits 
indicated that channel improvements to Tributary E127-00-00 were not feasible; 
therefore, DEC did not recommend the alternative for continued analysis as part of the 
Recommended Solution for the Long-term Flood Recovery Plan.  
 

C. White Oak Bayou (E100-00-00) Channel Improvements 
DEC considered one structural alternative along the White Oak Bayou main channel: 
channel improvements. The capacity of White Oak Bayou through Jersey Village was a 
major topic of discussion during the first public meeting for the Long-term Flood Recovery 
Plan. Therefore, channel improvements along the White Oak Bayou main channel were 
an important part of the Phase 2 alternatives analyses.  
 
USACE and HCFCD studied channel improvements along White Oak Bayou in detail as 
part of the GRR for the White Oak Bayou Watershed. DEC used the GRR recommended 
plan channel XS within the Jersey Village City Limits for the analysis (see Exhibits 7.12-
13). The channel improvements were included in the HEC-RAS model from just 
downstream of the confluence with Tributary E135-00-00 to just upstream of Beltway 8 
(cross-sections 104527 through 97546), a length of 1.5 miles. The improvements altered 
the channel cross-section to have 3:1 (H:V) side slopes with a shelf approximately three 
feet above the bottom of the channel and a rectangular channel bottom lined with gabions 
(see Exhibit 7.14).  
 
The channel improvements reduced the WSE through Jersey Village significantly. 
However, since the channel improvements caused an increase in conveyance, DEC 
performed flow routing computations to calculate the increase in flows and observed 
impacts beginning upstream of Beltway 8. Additionally, the channel improvements to 
E100-00-00 resulted in a WSE reduction along Tributary E127-00-00 in the combined 
HEC-RAS model. The maximum reduction in WSE was 1.12 ft, 0.46 ft, 0.24ft, and 0.19 ft 
for the 10-year, 50-year, 100-year, and 500-year respectively (see Appendix 7F for 
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results). Tables 7.1L and 7.1M include the flow and WSE comparison between the 
channel improvements alternative and the Revised Existing condition at key locations in 
Jersey Village. See section 10.1 for a discussion of mitigation for channel improvements.  
 

Table 7.1L – Revised Existing vs E100-00-00 Channel Improvements Flows 

Location 
  

10-yr Flow (cfs) 50-yr Flow (cfs) 100-yr Flow (cfs) 500-yr Flow (cfs) 
Rev. 

Existing 
Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Confluence with 
E135-00-00 4,720 4,720 7,303 7,303 8,438 8,438 11,058 11,058 

Confluence with 
E127-00-00 4,310 4,334 5,975 6,024 6,985 7,203 10,435 10,748 

Junction DS of 
Beltway 8 5,109 5,291 7,184 7,560 8,162 8,666 11,095 12,261 

Confluence with 
E141-00-00 8,125 8,435 12,654 12,986 14,398 14,881 18,585 20,000 

Junction DS of 
Windfern Road 8,061 8,409 12,544 12,958 14,312 14,851 18,467 19,984 

 
Table 7.1M – Revised Existing vs E100-00-00 Channel Improvements WSE 

Location 
10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

Rev. 
Existing 

Chan. 
Imp. 

DS of Bypass 101.29 100.07 104.28 103.90 104.84 104.60 106.20 106.01 
Confluence with 

E135-00-00 102.45 101.43 104.15 103.83 104.66 104.49 105.73 105.67 

Confluence with 
E127-00-00 99.69 98.86 101.78 101.44 102.22 102.08 103.35 103.3 

DS of Lakeview 
Drive 98.42 97.59 100.71 100.25 101.14 100.9 102.18 102.24 

DS of Beltway 8 94.76 95.06 97.68 97.85 98.23 98.2 99.38 99.79 
Confluence with 

E141-00-00 94.30 94.6 97.22 97.38 97.84 98.03 99.18 99.58 

DS of Windfern 
Road 92.46 92.71 94.94 95.06 95.43 95.55 96.23 96.37 

Near Mouth of 
E127-00-00 100.15 99.32 102.23 101.88 102.69 102.52 103.76 103.7 

 
To quantify the individual benefits from the E100-00-00 channel improvements, DEC 
exported a DSS file from the HEC-RAS model and ran the SIA Tool. The Structural 
Inventory indicated a substantial decrease in flooded homes for the 25-year and 50-year 
frequencies. The results can be seen on Exhibit 7.15 and in Appendix 7G. The following 
tables show the SIA results for the E100-00-00 channel improvements. 
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Table 7.1N – E100-00-00 Channel Improvements Structural Inventory Results 

Single Event Damages 
Reduction in 

Damages 
 

Number of Homes 
Flooded During Each 

Storm Event Difference 
in Number 
of Homes 
Inundated Storm 

Event 
Revised 
Existing 

E100-00-00 
Channel 

Improvements  

Revised 
Existing 

E100-00-00 
Channel 

Improvements  

10-yr $0 $0 $0 0 0 0 
25-yr $1,212,683 $304,552 $908,131 26 8 18 
50-yr $6,122,230 $3,918,731 $2,203,499 103 70 33 
100-yr $11,407,071 $9,439,528 $1,967,543 163 145 18 
500-yr $43,879,072 $49,692,107 -$5,813,035 429 427 2 

NOTE: An increase in damages was observed for the 500-year storm because of the increased flows due 
to channel improvements. See section 10.1 for a discussion on mitigation.  
 

D. Bridges 
Another alternative evaluated for the Long-term Flood Recovery Plan was the 
modification of the bridges along the WOB channel located within Jersey Village City 
limits (see Exhibit 7.16). DEC studied the following bridges: Tahoe Drive, Lakeview Drive, 
and Equador Pedestrian Bridge. Study engineers investigated several iterations of the 
bridge modifications to determine which bridges provided the largest hydraulic benefit to 
the surrounding area.  
 
To determine the maximum WSE reduction possible, DEC removed all three bridges from 
the model. With no bridges in the model, the maximum drop in WSE compared to Revised 
Existing Conditions was 0.18 ft for a 100-year event. This small drop in WSE was 
evidence that the bridges were not a major cause of flooding in Jersey Village. However, 
0.18 ft of WSE reduction still provided some hydraulic and economic benefits. Several 
other iterations were completed to study the individual effects of each of the existing 
bridges and numerous bridge modification combinations were explored. Each of these 
combinations showed very little improvement to the water surface elevation for different 
storm frequencies. The removal of the Equador Pedestrian Bridge showed the greatest 
WSE decrease, but the benefits were not substantial enough to justify the loss of 
pedestrian mobility. The benefits of modifying Tahoe Bridge and Lakeview Bridge were 
negligible. The final solution included leaving the Tahoe and Lakeview Bridges intact and 
the complete removal and replacement of the Equador Pedestrian Bridge with a roadway 
bridge connecting Equador Street across White Oak Bayou.  
 
DEC modeled the roadway bridge on Equador Street with a preliminary design similar to 
the bridges on Tahoe Drive and Lakeview Drive. DEC added an interpolated cross-
section upstream of the new bridge to the base conditions model accommodate the larger 
width of the bridge. The 100-year water surface elevation from the “No Bridge” model was 
determined to be 101.02 ft. The bottom chord of the bridge had a minimum elevation of 
101.03 ft where the span was directly over the existing channel. The span of the bridge 
was less than 135 ft, so no piers were necessary in the preliminary bridge design from a 
structural standpoint. The WSE results along E100-00-00 are on Exhibit 7.17. The cross-
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section of the Equador Pedestrian Bridge in existing conditions and of the new Equador 
Street Bridge are shown in Exhibits 7.18 and 7.19, respectfully. Table 7.1O shows a 
comparison of the freeboard in the existing model and the proposed solution. The HEC-
RAS Summary Tables are in Appendix 7H. 
 

Table 7.1O – Freeboard Summary Table 

 
Revised Existing Conditions New Equador Bridge 

Tahoe 
Bridge 

Lakeview 
Bridge 

Equador 
Bridge 

Tahoe 
Bridge 

Lakeview 
Bridge 

Equador 
Bridge 

Top of Deck Elevation (ft) 104.66 102.64 99.04 104.66 102.64 105.90 

Low Chord Elevation (ft) 99.97 98.24 96.95 99.97 98.24 101.03 

2-
yr

 WSE (ft) 97.25 95.67 91.5 97.24 95.65 91.41 
Freeboard (ft) 2.72 2.57 5.45 2.73 2.59 9.62 

5-
yr

 WSE (ft) 99.19 97.7 93.92 99.16 97.65 93.8 
Freeboard (ft) 0.78 0.54 3.03 0.81 0.59 7.23 

10
-y

r WSE (ft) 100.39 98.45 95.82 100.34 98.36 95.66 
Freeboard (ft) -0.42 -0.21 1.13 -0.37 -0.17 5.37 

25
-y

r WSE (ft) 101.88 100.21 97.97 101.84 100.12 97.69 
Freeboard (ft) -1.91 -1.97 -1.02 -1.87 -1.88 3.34 

50
-y

r WSE (ft) 102.46 100.92 99.2 102.42 100.83 98.63 
Freeboard (ft) -2.49 -2.68 -2.25 -2.45 -2.59 2.4 

10
0-

yr
 

WSE (ft) 102.95 101.3 99.77 102.94 101.28 99.36 
Freeboard (ft) -2.98 -3.06 -2.82 -2.97 -3.04 1.67 

50
0-

yr
 

WSE (ft) 104.05 102.38 101.18 104.06 102.42 101.13 
Freeboard (ft) -4.08 -4.14 -4.23 -4.09 -4.18 -0.1 

NOTE: Freeboard = Low Chord Elevation – WSE 
 
The results showed a drop in water surface elevation around the Equador Bridge area, 
which was expected. There was also a small increase in the available freeboard on the 
bridge. DEC exported the HEC-RAS results to a DSS file and ran the SIA Tool. The SIA 
output for the new Equador Street Bridge is shown in Exhibit 7.20. The following table 
shows a comparison of the SIA results for the existing conditions and the proposed bridge 
conditions. For detailed results, see Appendix 7I. 
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Table 7.1P - Bridge Alternative Structural Inventory Summary Table 

Single Event Damages Reduction 
in 

Damages 

Number of Homes 
Flooded During Each 

Storm Event 
Difference 
in Number 
of Homes 
Inundated Storm 

Event Existing Conditions New Equador Bridge Revised 
Existing  

New 
Equador 
Bridge 

10-yr $0 $0 $0 0 0 0 
50-yr $6,052,516 $5,178,132 $874,384 101 84 17 
100-yr $10,959,495 $10,815,674 $143,821 159 157 2 
500-yr $33,194,932 $34,650,722 -$1,455,790 328 333 -5 

 
Overall, the results from the HEC-RAS analysis and the SIA output showed a slight 
improvement to the existing floodplain, but not enough to justify the cost of modifying the 
existing infrastructure in place. However, if the City of Jersey Village was to consider 
constructing a roadway bridge on Equador Street for mobility purposes, the results show 
no adverse impacts on the surrounding area.  
 

E. Street Drainage Improvements 
As a separate analysis, DEC analyzed the storm sewer system along and connecting to 
Wall Street (see Exhibit 7.21). The storm sewer system was analyzed using XP-STORM 
– a detailed storm sewer modeling program. The analysis of the Wall Street storm sewer 
system included all of the connecting streets: Carlsbad, Crawford, Capri, and Tahoe. DEC 
conducted a field visit to the neighborhood and observed a lack of inlets and cascading 
low points in the roadways. Additionally, Kuo and Associates collected topographic survey 
and record drawings of the streets within the study scope.  
 
A review of the Revised Existing HEC-RAS models for Tributary E127-00-00 and the 
WOB main channel indicated that the streets were unaffected by bayou flooding for the 
2-, 5-, and 10-year storms. Therefore, addressing the storm sewer conveyance issues for 
storms up to and including the 10-year storm would reduce localized street flooding and 
increase mobility during those storm events.  
 
DEC developed an existing conditions XP-STORM model using the topographic survey 
and analyzed the existing storm sewer pipes and inlets. The capacity of the storm sewer 
system was determined by analyzing the smaller storms and comparing the hydraulic 
grade line (HGL) to the gutter elevations of the streets. After the existing system capacity 
was determined, the study team developed proposed models that increased the number 
of inlets and the storm sewer pipe sizes and reduced the HGL to acceptable levels for the 
smaller storms. DEC performed a mitigation analysis that utilized the proposed storage 
in the Jersey Meadow Golf Course to ensure no adverse impacts to E127-00-00. The 
street study also included a phasing plan for construction of the improved storm sewer 
system. The full analysis and report for the Wall Street System Drainage Improvements 
is in Appendix 7J.  
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F. Bypass Channel Modifications 
One of the alternatives identified during the Phase 1 Public Meeting was improvements 
to the Jersey Village Bypass Channel, or E200-00-00 (see Exhibit 7.22). Many citizens 
believed that the Bypass could accept more flow and that the connection between the 
Bypass and the main channel could improve. Therefore, DEC analyzed increases in flow 
to the Bypass.  
 
DEC did not alter the flow diversion function in the Revised Existing Conditions – it 
remained the same as received from HCFCD. The percentage of flow entering the Bypass 
in Revised Existing Conditions was approximately 48% of the total flow for the 100-year 
storm. The remaining 52% of the flow continued down the White Oak Bayou main 
channel. Table 7.1P includes a table of diversion percentages and the flows attributed to 
each channel.  
 

Table 7.1Q – Bypass Flows and Diversion Percentage 

Storm 
Event 

Inflow 
at XS 

105640 
Diversion 
to Bypass 

Main 
Channel 

Flow 
% 

Diversion 
(cfs) (cfs) (cfs) 

10-yr 4720 2440 2280 51.7% 
50-yr 7303 3680 3622 50.4% 
100-yr 8438 4019 4419 47.6% 
500-yr 11058 4393 6665 39.7% 

 
DEC analyzed three new diversion percentages: 60% to the Bypass, 75% to the Bypass, 
and 90% to the Bypass for the 10-year, 50-year, and 100-year storms. The percent 
diversion for the 500-year storm was 51%, 67%, and 78% respectively to preserve the 
original diversion function as shown in Figure 7.1 below. 
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Figure 7.1A – Bypass Diversion Pattern  

 
Increasing the flows in the Bypass caused significant adverse impacts in several 
locations: 

• Along the Bypass, primarily on the Jersey Village side (south bank) 
• The area immediately upstream of Jersey Village  
• Tributary E141-00-00 downstream of the Bypass 
• Upstream of the confluence of E100-00-00 and E141-00-00 
• Downstream of the confluence of E141-00-00 and E100-00-00 

 
The impacts ranged in severity depending on the diversion percentage; however, the 90% 
diversion percentage resulted in the largest adverse impacts (see Appendix 7K). The 
impacts were so large in some locations that mitigation would be virtually impossible (see 
Exhibits 7.23-7.25). Exhibits 7.26-7.28 compare the Bypass WSE to revised existing 
conditions in a HEC-RAS cross-section along E200-00-00. Due to these large impacts, 
DEC did not recommend increasing the flow to the Bypass by adjusting the connection 
between the Bypass and the main channel (see Table 7.1S).  
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Table 7.1S – Revised Existing vs Bypass Diversion Increases WSE Comparison 

Location 
100-yr WSE 

Rev. 
Existing 

60% 
Diversion 

75% 
Diversion 

90% 
Diversion 

US of Bypass 105.53 105.23 107.54 109.12 
Confluence with E135-00-00 104.66 104.29 103.68 102.82 
Confluence with E127-00-00 102.22 101.98 101.60 101.05 

US of Beltway 8 98.62 98.64 98.61 98.52 
DS of Beltway 8 98.26 98.33 98.36 98.33 

Confluence with E141-00-00 97.84 97.93 97.97 97.98 
DS of Windfern Road 95.65 95.70 95.73 95.74 

Headwaters of Bypass 105.24 106.29 107.51 108.97 
Bypass Confluence with E141-00-00 102.13 102.80 103.66 105.02 

 
Additionally, DEC checked the FFE of the homes near the Bypass with the increased 
WSE. The homes along the Bypass channel inside the Jersey Village city limits were 
more likely to be flooded by the E100-00-00 channel. For this reason, the homes along 
the Bypass correspond to the E100-00-00 channel and not the E200-00-00 Bypass 
channel in the SIA Tool. Therefore, DEC analyzed the flooding of homes along the Bypass 
channel by manually comparing the FFE to the water surface elevation of the nearest 
HEC-RAS cross-section. The team compared the FFE to the WSE for the Revised 
Existing Conditions and all three Bypass diversion scenarios: 60%, 75% and 90%. The 
Bypass did not inundate any homes during a 100-year storm event for the Revised 
Existing Conditions. As more flow was diverted through the Bypass channel, the WSE 
came out of banks for the 100-year event. All three diversion scenarios inundated homes 
not previously flooded by the Bypass in the Revised Existing Conditions. The Table 7.1Q 
compares the WSE for each scenario and quantifies the depth of inundation for several 
homes along the Bypass channel. 
 

Table 7.1T – Bypass Alternative Finished Floor Elevation Comparison Table 

Slab # River 
Station 

Slab 
Elevation 

Rev. 
Exist. 
WSE 

60% 
Bypass 

WSE 

75% 
Bypass 

WSE 

90% 
Bypass 

WSE 

Rev. 
Exist    
- FFE 

60% 
WSE   - 

FFE 

75% 
WSE   - 

FFE 

90% 
WSE   - 

FFE 
(ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) 
(1) (2) (3) (4) (5) (2) - (1) (3) - (1) (4) - (1) (5) - (1) 

1 7478 106.91 105.21 106.30 107.58 109.09 -1.70 -0.60 0.67 2.18 
2 7315 105.66 105.17 106.27 107.56 109.08 -0.49 0.61 1.91 3.42 
3 7211 105.57 105.14 106.24 107.55 109.07 -0.43 0.67 1.98 3.50 
4 7091 105.43 105.10 106.21 107.53 109.06 -0.33 0.78 2.10 3.63 
5 7360 106.45 105.18 106.28 107.57 109.08 -1.27 -0.17 1.12 2.63 
6 6511 105.57 104.92 106.04 107.38 108.99 -0.65 0.47 1.81 3.42 
7 6556 105.42 104.93 106.05 107.39 108.99 -0.49 0.63 1.97 3.57 
8 6241 106.76 104.83 105.95 107.30 108.95 -1.93 -0.81 0.54 2.18 
9 6241 107.63 104.83 105.95 107.30 108.95 -2.80 -1.68 -0.33 1.32 

10 6241 108.52 104.83 105.95 107.30 108.95 -3.69 -2.57 -1.22 0.42 
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Slab # River 
Station 

Slab 
Elevation 

Rev. 
Exist. 
WSE 

60% 
Bypass 

WSE 

75% 
Bypass 

WSE 

90% 
Bypass 

WSE 

Rev. 
Exist    
- FFE 

60% 
WSE   - 

FFE 

75% 
WSE   - 

FFE 

90% 
WSE   - 

FFE 
(ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) (ft) 
(1) (2) (3) (4) (5) (2) - (1) (3) - (1) (4) - (1) (5) - (1) 

11 6021 104.82 104.76 105.88 107.25 108.92 -0.06 1.06 2.42 4.10 
12 6075 105.02 104.78 105.90 107.26 108.93 -0.24 0.88 2.24 3.90 
13 5996 105.27 104.75 105.87 107.24 108.91 -0.52 0.60 1.97 3.65 
14 5851 105.20 104.71 105.83 107.20 108.89 -0.50 0.62 2.00 3.69 
15 5823 104.65 104.70 105.82 107.19 108.89 0.04 1.16 2.54 4.24 
16 5631 106.52 104.63 105.75 107.14 108.86 -1.89 -0.77 0.61 2.34 
17 5466 104.66 104.58 105.70 107.09 108.84 -0.08 1.04 2.43 4.18 
18 5486 104.86 104.59 105.71 107.10 108.84 -0.27 0.85 2.24 3.98 
19 5371 105.23 104.55 105.67 107.07 108.82 -0.68 0.44 1.84 3.59 
20 5290 105.05 104.53 105.65 107.05 108.81 -0.52 0.60 2.00 3.76 
21 5210 104.62 104.51 105.63 107.03 108.81 -0.11 1.01 2.41 4.19 
22 5121 104.63 104.49 105.61 107.01 108.80 -0.14 0.98 2.38 4.17 
23 4946 105.75 104.44 105.57 106.98 108.78 -1.31 -0.18 1.23 3.03 
24 4656 105.95 104.37 105.51 106.95 108.76 -1.58 -0.44 1.00 2.81 
25 4531 106.23 104.34 105.49 106.94 108.76 -1.89 -0.74 0.71 2.53 
26 4411 106.46 104.31 105.47 106.93 108.75 -2.15 -0.99 0.47 2.29 
27 4266 105.29 104.28 105.44 106.91 108.74 -1.01 0.15 1.62 3.45 
28 4110 106.11 104.26 105.42 106.89 108.73 -1.85 -0.69 0.78 2.63 
29 4135 105.26 104.26 105.42 106.89 108.74 -1.00 0.16 1.63 3.48 
30 3901 105.58 104.22 105.38 106.86 108.71 -1.36 -0.20 1.28 3.14 
31 3893 105.49 104.22 105.37 106.86 108.71 -1.27 -0.12 1.37 3.22 
32 2871 106.26 104.00 105.14 106.65 108.55 -2.26 -1.12 0.39 2.29 
33 2891 105.77 104.00 105.15 106.65 108.55 -1.77 -0.62 0.88 2.78 
34 2801 105.60 103.98 105.13 106.63 108.54 -1.62 -0.47 1.03 2.94 
35 2709 106.03 103.96 105.11 106.61 108.52 -2.07 -0.92 0.58 2.49 
36 2619 105.45 103.94 105.09 106.59 108.50 -1.51 -0.36 1.14 3.05 
37 2531 106.25 103.92 105.07 106.57 108.49 -2.33 -1.18 0.32 2.24 
38 2436 106.13 103.90 105.05 106.55 108.47 -2.23 -1.08 0.42 2.34 
39 2246 106.07 103.87 105.03 106.52 108.45 -2.20 -1.04 0.45 2.38 
40 2246 106.14 103.87 105.03 106.52 108.45 -2.27 -1.11 0.38 2.31 

 
In addition to studying the flow diversion through the Bypass channel, DEC also studied 
the final design of E200-00-00 with the record drawings and final survey contours 
provided by HCFCD. The record drawings DEC compared the record drawings of the 
Bypass to the HEC-RAS models also provided by HCFCD. The study team checked 
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several cross-sections and the overall slope of the channel. DEC was able to confirm the 
data from the record drawings matched the HEC-RAS models used in the analysis. 
 

G. Other Structural Alternatives 
DEC considered other structural alternatives during the study such as levees, floodwalls, 
channel intersection modifications, and improvements to existing regional detention 
ponds. However, after reviewing the easement widths along the Bayous in Jersey Village, 
it was determined that there was not enough physical space along the Bayou for levees 
or channel intersection modifications.  
 
New levees must be FEMA certified, which requires that the top of the levee is three feet 
above the 100-year WSE with levees in place. Levees also require costly maintenance to 
prevent levee breaches during large storm events. Levee construction is generally 
extremely expensive and would most likely have a very low benefit-cost ratio. Levees 
block the natural runoff toward the Bayou and detention storage, pumping, slope drains, 
etc. must intercept and mitigate the flow. DEC did not recommend levees due to their 
expense and risk toward human life. 
 
DEC also considered floodwalls, but did not recommend them. The function of a floodwall 
is essentially the same as a levee, but would block off the Bayou from view completely 
from ground level. Floodwalls also require extensive maintenance, are expensive to 
construct and would not be feasible from a benefit-cost perspective. 
 
DEC reviewed the record drawings for the Jersey Meadows Stormwater Detention Basin 
and concluded that increasing the volume for the regional detention facility would not be 
feasible due to the presence of mitigation wetlands and the high groundwater that serves 
as the permanent WSE. 
 

7.2. Non-Structural Alternatives 
A. FEMA Hazard Mitigation Assistance Programs 

FEMA has several programs featuring non-structural solutions offered under the umbrella 
of the Hazard Mitigation Assistance (HMA) Grant Program. The non-structural solutions 
include property acquisition, structure elevation, and mitigation reconstruction. All of these 
solutions are partially funded through any one of three available grants:  Flood Mitigation 
Assistance (FMA) Grant Program, Pre-Disaster Mitigation (PDM) Grant Program, or 
Hazard Mitigation Grant Program (HMGP). The FMA, PDM, and HMGP each provide 
different funding amounts and the application criteria differ for each.  The FMA grant is 
an annual application that requires all structures included to possess flood insurance. The 
PDM grant is an annual application as well but does not require insurance to qualify. The 
HMGP funds are only available if there is a presidential disaster declaration following a 
significant storm event. Reference documents for these programs are included in 
Appendix 7L. 
 
A FMA, PDM, or HMGP application includes a sub-application for each structure 
participating and is compiled and submitted through a local sponsor. The local sponsor 
can be the City of Jersey Village or HCFCD. If the application is accepted and approved, 
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the Texas Water Development Board (TWDB) distributes to funds all approved 
applications in Texas. The following figure breaks down the application hierarchy for each 
grant program.  
 

Figure 7.2A – FEMA Mitigation Grants 

 
Application approval is an all or nothing process, where all of the structures receive 
funding or none of them does. FEMA is more likely to approve an application if most of 
the structures are classified as Repetitive Loss (RL) or Severe Repetitive Loss (SRL). A 
home qualifies as RL if the National Flood Insurance Program (NFIP) paid two or more 
claims of over $1,000 over a ten-year period. A SRL property must meet one of the 
following criteria to qualify: (1) the NFIP paid four or more claims of more than $5,000 or 
(2) the NFIP paid two or more claims where the total surpassed the current value of the 
property. In either case, at least two of the claims must have been within ten years of 
each other. The following table is a brief summary of the different FEMA grant programs. 
 

Table 7.2A – Grant Program Summary Table 

Grant Program Application 
Flood 

Insurance 
Needed? 

SRL/RL 
Eligible? 

Flood Mitigation Assistance (FMA) Annual Grant Yes Yes 

Pre-Disaster Mitigation (PDM) Annual Grant No No 

Hazard Mitigation Grant Program (HMGP) Federal Disaster No No 

 
Depending on the grant program and the activity type, different cost-share amounts are 
available. Non-federal funds for any of the programs can come from several sources 
including the property owner, local government, or State government. Typically, the local 

Sub-grantee

Grantee

Grants

Grantor FEMA

PDM

TDEM

HCFCD 
or JV

HMGP

TDEM

FMA

TWDB

SRL

TWDB

HCFCD 
or JV
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sponsor provides the additional funds required. Section 11.3B of the report includes a 
more detailed discussion of funding sources.  
 

i. Property Acquisition and Structure Demolition or Relocation Program 
FEMA offers financial assistance to local sponsors for property acquisition and structure 
demolition (also called a buyout) to create open space in frequently flooded areas. The 
purpose of the program is to alleviate flood-prone property owners from frequent flooding 
by purchasing the property and either demolishing or relocating the structure. Although 
relocating the structure to another site is an option, simply acquiring the land and 
demolishing the existing structure requires minimal environmental review and is 
considerably less expensive. Additionally, for a structure to be eligible for a buyout, the 
property cannot be part of any future planned development project and the owner must 
be selling the property voluntarily. Any incompatible easements must be extinguished 
before acquisition.  
 
If FEMA funds are used for demolition or relocation projects, the law requires the property 
to be maintained as open space by the local sponsor submitting the application. Once the 
structure is demolished or relocated, the property must be dedicated to uses compatible 
with open space, recreation or wetlands management practices. No new structures may 
be built on the property with the exception of a few: public buildings open on all sides, 
public restrooms or structures compatible with open space, recreation or wetlands 
management use and applicable floodplain management policies and practices. All of 
these structures must be elevated or flood proofed to the Base Flood Elevation (BFE) 
plus one foot of freeboard.  
 
When submitting a buyout application package, the application must include the scope of 
work, project schedule, and a preliminary cost estimate for each property. The scope of 
work section must include the value of each property and documentation for how the 
market value was determined and an appeal process for any property owners who dispute 
the purchase offer. Additional application requirements include a Statement of 
Assurances, a sample of the deed restriction, property owner documentation, voluntary 
interest documentation, and a certification of owner status for the pre-event value. While 
developing the scope of work for the application package, the application must account 
for several allowable and non-allowable property-related costs. Table 7.2B includes the 
general allowable costs.  
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Table 7.2B – Property Acquisition and Structure Demo/Relocation Allowable Cost 
Both Structure Demolition 

and Relocation Structure Demolition Only Structure Relocation Only 

Remove demolition debris and 
hazardous wastes to an 
approved landfill 

Market value of the real property 
at the time of sale or 
immediately prior to most recent 
disaster or flood event 

Market value of the real property 
(land only) 

For land already owned by eligible 
entity, compensation is for 
development rights Abatement of asbestos and/or 

lead-based paint For land already owned by 
eligible entity, compensation is 
for the structure and for 
development rights only,  not for 
the land   

Removal of septic tanks 
Fees for necessary appraisals, title 
searches, title insurance, property 
inspections, plan reviews, permit 
fees, surveys 

Permitted disposal of fuel tanks 
that support residential use 
only 

Removal of all structure 
foundation and basement walls 
to at least 1 ft below the finish 
grade of the site 

Fees for necessary appraisals, 
title searches, title insurance, 
property inspections and 
surveys 

Property tax liens or obligations can 
be extinguished with proceeds from 
property sale with transfer of title 

Property tax liens or obligations 
can be extinguished with 
proceeds from property sale 
with transfer of title 

Removal of trees that 
restriction demo work Fees associated with title transfer, 

contract review and other costs for 
real estate settlement, including 
recordation of deed and deed 
restrictions 

Termination of abandoned 
utilities at least 2 feet below 
finish grade of the site 

Fees associated with title 
transfer, contract review and 
other costs for real estate 
settlement, including 
recordation of deed and deed 
restrictions 

Capping of all wells and/or 
removal of associated parts 

Jacking and moving the structure to 
a different site 

Grading, leveling and site 
stabilization of all demo sites 

The reason cost of disassembling, 
moving and reassembling any 
attached appurtenances 

Demo, site restoration and 
stabilization of acquired site   

    Necessary site preparation: 
foundation, water, sewer, utility 
hookups 

    
    
    Site restoration and site 

stabilization of acquired site     

 
A shortfall is when the amount the owner is paid for a damaged residence is less than the 
cost of a comparable replacement home and has an allowable cost of up to $31,000 per 
property. Non-allowable costs specifically listed in the HMA Guidance Addendum include 
the following: 

• Compensation for land that is already held by an eligible entity, even if the entity 
is not the sub-applicant for the project; compensation for development right may 
be allowable 
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• Property acquisition and structural demolition projects where State or local laws 
or ordinances requires structure demolition and prohibits future development of 
the property 

• Remediation, remediation plans and environmental cleanup and certification of 
contaminated properties 

• Aesthetic improvements and landscaping, new site property acquisition and public 
infrastructure and utility development 

 
After demolition is completed, the local sponsor must provide proof that all required 
activities were completed according to FEMA regulations. The recipient is required to 
provide the following for verification: a photograph of the post-property site, a copy of the 
recorded deed and deed restrictions, latitude and longitude coordinates of the property, 
a signed statement of voluntary participation from the owner of the property and a 
completed FEMA Form AW-501 for any property identified in the FEMA RL database. 
Every three years, FEMA requires documentation that the recipient has properly 
maintained the property.  
 

ii. Structure Elevation 
Structure elevation is another FEMA program provided through the HMA program. The 
purpose of the structure elevation program is to raise an existing structure to an elevation 
that is equivalent or higher than the Base Flood Elevation (BFE). All structures being 
elevated must be structurally sound and able to be elevated safely. FEMA requires that 
structure elevation projects be designed in accordance with NFIP standards in 44 CFR 
Part 60 and with ASCE 24-14. Distribution of funds for approved projects falls under the 
same cost share process as the buyout program.  
 
The home elevation program application must include the scope of work, the schedule of 
the project, and a cost estimate for construction. The scope of work requires specific data 
such as the physical address and property owner’s name, the name and location of the 
flooding source, the existing and proposed finished floor elevation, the BFE, the existing 
foundation type, the proposed elevation method, and a statement that the project will be 
designed according to NFIP standards in 44 CFR Part 60. FEMA has completed a Sample 
Engineering Case Study for Elevation to demonstrate all the information typically required 
in a structure elevation application.  
 
If FEMA approves the application, federal funds can be applied to eligible costs. The 
following costs are generally allowable for a structure elevation project: 

• engineering services for design, structural feasibility analysis, and cost estimate 
preparation 

• surveying, soil sampling, Elevation Certificate, title search, deed registration fees, 
legal and/or permitting fees, project administration, and construction management 

• disconnection of all utilities 
• building an adequate foundation 
• elevation of the structure and attachment onto the new foundation 
• construction of a floor system that meets minimum building code requirements 
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• reconnecting utilities and extending pipes and lines and elevating utilities as 
necessary 

• debris disposal and erosion control 
• costs for repair of lawns, landscaping, etc. if damaged by structure elevation 
• elevation of existing decks, porches or stairs 
• construction of new stairs, landings and railing to access the elevated living space 
• construction of ADA-compliant access facilities or ramps when an owner or family 

member has a permanent disability and a physician’s written certification 
• documented reasonable living expenses of owner incurred during elevation 

construction 
• abatement of asbestos and lead-based paint 
• filling basements with compacted clean fill 

 
FEMA also provides a list of ineligible structure elevation costs. The ineligible costs 
include elevating structures not in compliance with current NFIP standards, building 
additional structures, construction of new decks or porches, aesthetic improvements, and 
exterior finish on the exposed foundation of the elevated building. For more details on 
elevation project implementation, consult the Hazard Mitigation Assistance Guidance 
Addendum.  
 
The closeout process for a structural elevation project extends beyond the typical HMA 
grant closeout processes. The additional requirements include:  

• updating the property  information in the HMA system 
• a Certificate of Occupancy 
• a Final Elevation Certificate 
• a copy of the recorded deed amendment for each property, a front, rear and side 

photograph of the final structure 
• verification that each structure has flood insurance 
• certification by an engineer or local official that the structure is in compliance with 

local ordinances and NFIP regulations  
 

iii. Mitigation Reconstruction 
Mitigation reconstruction is another option available through the HMA program and can 
be funded through HMGP, PDM or FMA. Mitigation reconstruction provides funding for 
the total or partial demolition of an existing structure and then rebuilding the structure to 
be code-compliant and hazard-resistant with elevated foundation systems. Properties 
located within the regulatory floodway or coastal high hazard areas are ineligible for the 
program. Each new structure must be designed using the most current data available, 
including advisory base flood elevations (ABFE). 
 
When submitting an application for mitigation reconstruction, the applicant must provide 
justification for choosing mitigation reconstruction over buyouts or home elevation. 
Mitigation reconstruction applications cannot be combined with buyout or home elevation 
applications. The Mitigation Reconstruction Project Application Package requires the 
overall scope of work for each structure submitted. The scope of work must include the 
six following sections:  
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1. pre-construction 
2. site preparation 
3. foundation construction 
4. structural shell construction 
5. interior finishes 
6. construction completion 

 
If FEMA approves the application, eligible costs are limited to a $150,000 federal share 
per property. The $150,000 federal share is separate from the cost share process used 
for the buyout and the home elevation programs. Appendix 7L contains a list of eligible 
and ineligible activities and additional guidance for the mitigation reconstruction program.  
 
Once FEMA approves the project, the implementation stage can begin. Project 
implementation is everything in the scope of work, including the pre-construction activities 
(plan review and inspection, site preparation) and the construction activities (building the 
foundation and structural shell, interior finishes, obtaining all builder certifications). The 
closeout process for a mitigation reconstruction project involves extra steps beyond the 
typical HMA grant closeout processes. The additional requirements include the Certificate 
of Occupancy and Final Elevation Certificate for each structure, a certification from a 
licensed professional engineer verifying the structure was designed according to the 2009 
International Codes, verification that the final square footage is within 10% of the original 
and that the structure has flood insurance.  
   

iv. Dry Floodproofing 
Another approach to reduce flood damage risk is to floodproof a structure. Floodproofing 
uses techniques to keep a structure watertight like sealing the structure below the Base 
BFE to prevent floodwaters from seeping in. FEMA provides funding for this activity 
through the HMGP, PDM, and FMA programs. The funding is only available for historic 
residential homes or non-residential structures. For all dry floodproofing activities, FEMA 
requires the design be in accordance with ASCE 24-14.  
 

B. Non-structural Alternatives Grant Program Recommendations 
The key non-structural alternatives considered included Property Acquisition and 
Structure Demolition, Structure Elevation, and Mitigation Reconstruction. Each program 
is voluntary for the homeowner. DEC determined that Mitigation Reconstruction was not 
an economically feasible option for the local sponsor or homeowner. The maximum FEMA 
reimbursement does not adequately cover costs for the typical home in Jersey Village. 
The majority of the financial burden falls on the homeowner. Additionally, there are no 
homes in Jersey Village that could not be bought or elevated.  
 
One general criteria for non-structural alternatives selection was the home’s FEMA 
classification status: RL or SRL (see Exhibit 7.29). DEC prioritized RL and SRL homes 
due the larger cost share available from the FEMA FMA grant program. Another factor 
included the 100-year flooding depth indicated by the SIA Tool. The study team 
automatically considered homes inundated by a storm frequency less than a 100-year 
storm event or inundated by more than 0.5 ft during a 100-year storm event. Additionally, 
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DEC considered all homes in the Effective FEMA Floodway for non-structural 
alternatives. However, not every home selected fit all criteria and some homes were not 
selected even if they met one or more criteria. Neighborhood continuity was an important 
factor in home selection. The final factor contributing to home selection was whether the 
home was substantially damaged during the Tax Day Flood Event. To qualify as 
substantially damaged, the estimated necessary repairs must be over 50% of the value 
of the home. The three homes in Jersey Village that are currently being elevated due to 
substantial damage were not included.  
 
DEC considered two scenarios when selecting potential properties for non-structural 
solutions:  

1. No structural alternatives were constructed  
2. Constructed recommended structural alternatives   

 
For the scenario with no structural alternatives in place, 129 homes of the 163 identified 
by the SIA Tool in the Revised Existing Conditions (100-year) were included as potential 
buyout and structure elevations. DEC selected buyout locations by looking at homes that 
fit the above criteria and were located in adjacent groups.  The groups were required to 
total more than five acres of property or contain ten or more homes. DEC considered 
homes for structure elevation if they fit buyout criteria, but were not adjacent to other 
potential buyout homes. DEC selected 60 homes for property acquisition and 69 homes 
for structure elevation (see Exhibit 7.30). A detailed breakdown for each scenario is 
available in Appendix 7M. The following tables summarize the potential locations for the 
no structural alternatives scenario.  
 

Table 7.2E – Potential Buyout Groups with No Structural Alternatives 
Buyout 
Group 

Number 
of 

Homes 

Number of 
RL/SRL 
Homes 

Total 
Area 
(ac) 

Avoided 
Damages 
(100-year) 

Total HCAD 
Value 

Total JV Tax 
Revenue 

Lost 

Approx. Local 
Sponsor Cost* 

1 5 4 7.15 $688,523 $2,256,130 $16,752 $483,798 
2 15 11 4.96 $1,215,371 $3,222,656 $23,928 $920,552 
3 16 13 4.55 $1,303,519 $3,635,232 $26,992 $980,016 
4 10 8 5.13 $859,429 $2,455,759 $18,234 $697,190 
5 14 13 4.85 $1,534,703 $3,290,522 $24,432 $799,362 

Grand 
Total 60 49 26.65 $5,601,546 $14,860,299 $110,338 $3,880,918 

*Local sponsor cost does not include additional items that HCFCD traditionally includes in their costs. 
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Table 7.2F – Structure Elevation Summary with No Structural Alternatives 
Total # of Homes Being Elevated 69 
Total # of RL/SRL Homes 51 
Total Damages (100-yr Event) $3,941,888 
Total Home Value (2016 HCAD) $16,543,435 

  
Average 

Home 
Building Area (ft2) 2,463 
Height Raised (ft2) 3.75 
Structure Elevation Cost $160,000 
Local Sponsor Share $2,836,000 

 
When choosing properties for the second scenario, two options were explored: Option 1 
included both potential buyouts and structure elevations and Option 2 only considered 
structure elevations. The recommended structural alternatives removed 62 homes from 
the 100-year floodplain, leaving 101 homes in the floodplain. This reduced the number of 
homes from 129 homes in the first scenario to 58-82 homes suggested for non-structural 
alternatives.  
 
For Option 1, there were 26 potential buyout locations and 32 possible home elevations 
(see Exhibit 7.31). DEC did not select the remaining 43 homes because the future 
structural improvements removed most of the potential flood damage. Loss of tax revenue 
was not included in the cost for buyouts. Additionally, the City of Jersey Village has 
historically preferred not to participate in the buyout program due to loss of revenue. For 
Option 2, DEC selected 82 homes for structure elevation. The study team selected an 
additional 24 homes based on public feedback and emphasis on neighborhood continuity 
(see Exhibit 7.32). The following tables summarize the potential locations for both options 
within the recommended solution scenario. The total avoided damages for the non-
structural alternatives is equal to the value of the number of homes removed from the 
floodplain: $4,783,785 for Option 1 and $6,378,730 for Option 2.  
 
The benefits of non-structural alternatives were the total avoided damages for a 100-year 
event calculated with the SIA Tool. For the potential buyout properties, DEC calculated 
the cost by assuming every property possessed flood insurance and accounting for the 
increased federal cost share for RL and SRL properties. The calculated cost included the 
HCAD value of the home plus an additional 20% and the cost of demolition. Estimating 
cost for the structural elevation properties was slightly more difficult due to variations in 
cost that need to be judged on a case-to-case basis. The total cost of structural elevation 
ranges from $120,000 to $200,000. The cost depends on the square footage of the 
footprint, how many stories the home is, etc.  
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Table 7.2G – Potential Buyout Groups with Structural Alternatives (Option 1) 
Buyout 
Group 

Number 
of 

Homes 

Number of 
RL/SRL 
Homes 

Total 
Area 
(ac) 

Avoided 
Damages 
(100-year) 

Total HCAD 
Value 

Total Tax 
Revenue Lost 

(Jersey Village) 

Approx. Local 
Sponsor Cost* 

1 15 13 4.52 $1,290,590 $3,183,250 $23,636 $807,892 
2 11 11 3.59 $1,265,538 $2,590,937 $19,238 $581,217 

Grand Total 26 24 8.11 $2,556,127 $5,774,187 $42,873 $1,389,109 
*Local sponsor cost does not include additional items that HCFCD traditionally includes in their costs. 
 

Table 7.2H – Structure Elevation Summary with Structural Alternatives 

  
Option 1 Option 2 
Average 

Home 
Average 

Home 
Building Area (ft2) 2,439 2,419 
Height Raised (ft2) 3.88 4.07 
Structure Elevation Cost $160,000 $160,000 
Local Sponsor Share $1,484,000 $3,344,000 

Total # of Homes Being Elevated 32 82 
Total # of RL/SRL Homes 20 61 
Total Avoided Damages (100-yr Event) $2,227,658 $6,378,730 
Total Home Value (2016 HCAD) $7,921,882 $19,002,164 

 
For structure elevation, several factors can influence the cost: the square footage of the 
footprint, number of stories, number of feet the foundation is elevated, and type of 
foundation. The amount of engineering required, the type of piles the company chooses, 
or the methodology used to raise the home fluctuate the cost as well. For these reasons, 
it is difficult to obtain a general cost estimate for multiple houses due to the fluctuation in 
price dependent on the structure being elevated. The price for structure elevation can 
range anywhere from $80,000 to $200,000. Due to these deviations in price, DEC 
developed an example house for an estimated cost. The example home was a two-story, 
2,500-ft2 home with a slab-on-grade foundation. The company would perform engineering 
calculations in-house and have their own equipment to raise the foundation and insert the 
pilings, making the cost $50-$60 per square foot. This method would involve tearing up 
the existing flooring and results in several extra repair costs.  
 
Another method is to hire a home moving company and lift the home around eight feet in 
the air while the foundation is built underneath it. This method generally costs $75-$80 
per square foot. Although this method is more expensive up front, it is safer for the home 
and results in less repair costs. For this reason, DEC chose the second methodology for 
the example case.  
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Table 7.2J – Structure Elevation Example Case 
Structure Area 2,500 ft2 
Footprint Area 1,500 ft2 

# of Stories 2 
Foundation Slab-on-grade 
Cost per ft2 $80 

CMU around base* $20,000 
Demolition - 
Total Cost $140,000 

FEMA Cost Share $90,000 
Non-federal Cost $50,000 

*Cost not included in FEMA cost-share 
 

The non-federal portion of the cost for structure elevation is traditionally paid by the 
individual homeowners to prevent public tax dollars from being spent on improving private 
property.  Homeowners do assume some risk when pursuing a structure elevation grant; 
however, when done properly, structure elevations have proven to be effective for 
reducing flood risk. Overall, the cost of elevating a home is more economically feasible to 
implement due to lower construction costs and larger federal funding shares available 
through the FMA grant program.  
 

C. City Ordinances 
An alternative the City can implement to possibly lower flood insurance in Jersey Village 
is to participate in the Community Rating System (CRS) program. The CRS is an effort 
by the NFIP to encourage higher standards by rewarding participating communities with 
lowered insurance premiums. These discounts serve as incentive  instituting policies that 
protect against loss of life or property in the event of a flood. To participate in CRS, the 
community can choose any one of the 19 public information and floodplain management 
activities listed in the CRS Coordinator’s Manual. If the community has already 
implemented some of these policies, community officials need to fill out an application 
detailing these efforts.  
 
Each activity the community participates in earns them a certain number of points and 
based on the credits earned, the community is assigned to one of ten classes, with one 
being the best. The rate class determines the flood insurance discount percentage. The 
following table shows the discount property owners can receive based on the number of 
points earned through CRS.  
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Table 7.2J – Total Discount in a SFHA in Each CRS Class 
Rate Class Credits Earned Discount 

10 0 - 499 0% 
9 500 - 999 5% 
8 1,000 - 1,499 10% 
7 1,500 - 1,999 15% 
6 2,000 - 2,499 20% 
5 2,500 - 2,999 25% 
4 3,000 - 3,499 30% 
3 3,500 - 3,999 35% 
2 4,000 - 4,499 40% 
1 4,500 + 45% 

 
To be eligible for a CRS discount, every community needs to participate in the elevation 
certificates activity. This mandates that a FEMA Elevation Certificate must be completed 
and maintained for all buildings constructed, substantially improved or placed in the 
Special Flood Hazard Area (SFHA) after the initial date on the CRS application. If the 
community is a repetitive loss community, a comprehensive flood hazard mitigation plan 
must be completed. The 19 approved activities to earn credit are split into four different 
categories: (1) public information, (2) mapping and regulations, (3) flood damage 
reduction, and (4) flood preparedness. In addition to the 19 approved credits, 
communities can earn extra credit as well. A couple of ways a community can do this is 
by implementing the same regulation standards for developing inside the SFHA as 
developing outside of the SFHA. Table 7.2J shows all the activities for which a community 
can earn credits. For more detailed information on each activity, see the CRS 
Coordinator’s Manual in Appendix 7L.  
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Table 7.2K – Approved Activities to Accumulate CRS Credits  
Series 300: Public Information Maximum 

Points 
Average 
Points 

310 Elevation Certificates 116 46 
320 Map Information Service 90 63 
330 Outreach projects 350 63 
340 Hazard Disclosure 80 14 
350 Flood Protection Information 125 33 
360 Flood Protection Assistance 110 49 
370 Flood Insurance Promotion 110 0 

Total 981 268 

Series 400: Mapping and Regulations Maximum 
Points 

Average 
Points 

410 Floodplain Mapping 802 65 
420 Open Space Preservation 2,020 474 
430 Higher Regulatory Standards 2,042 214 
440 Flood Data Maintenance 222 54 
450 Stormwater Management 755 119 

Total 5,841 926 

Series 500: Flood Damage Reduction Maximum 
Points 

Average 
Points 

510 Floodplain Management Planning 622 123 
520 Acquisition and Relocation 1,900 136 
530 Flood Protection 1,600 136 
540 Drainage System Maintenance 570 214 

Total 4,692 609 

Series 600: Flood Preparedness Maximum 
Points 

Average 
Points 

610 Flood Warning and Response 395 144 
620 Levee Safety 235 0 
630 Dam Safety 160 0 

Total 790 144 
Grand Total 12,304 1,947 

 
A community can implement higher regulatory standards to earn up to 2,042 total points. 
Some of the suggested regulations include limiting development by prohibiting fill, 
buildings and/or storage of materials in the SFHA, enforcing a freeboard requirement, 
mandating engineered foundations and lowering the substantial improvement threshold 
below 50%. Other examples include guaranteeing that new buildings are protected from 
shallow flooding, protecting critical community facilities, counting improvements 
cumulatively for a total substantial improvement, and a community can earn bonus points 
if a regulatory standard is required by the state. Other higher standard regulations outside 
of the activities listed in the CRS Coordinator’s Manual can earn bonus points as well.  
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8. Transit Oriented Development (TOD) District Drainage 
Impact Study 

DEC completed a drainage impact study for the proposed Transit-Oriented Development 
(TOD) District on the east side of Jersey Village. The purpose of the TOD is to re-develop 
the existing area south of US 290 and create an opportunity for quality growth and 
economic development. The TOD has a total of 300 acres, with an estimated 55 acres 
within Jersey Village City Limits and the other 245 acres within Jersey Village’s ETJ. The 
analysis for the TOD included performing hydrologic calculations and determining the 
minimum mitigation that will be required for the future re-development.  
 
An evaluation of the existing conditions concluded that the current land use includes 
industrial, commercial, residential and some undeveloped areas. After re-development, 
the land use will include mostly commercial and residential land use, with some 
developed green areas. Figure 8A shows the proposed JV TOD Conceptual Plan.  
 

Figure 8A – JV TOD Conceptual Plan 

 
 
The entire proposed project area drained to the E127-00-00 tributary. This increased the 
total runoff draining into the channel. DEC accounted for the excess drainage in the 
mitigation design. In addition to the mitigation required from re-development of the area, 
DEC added mitigation volume to the design to account for development in the Effective 
FEMA Floodplain. Study engineers calculated 166.2 ac-ft as the total required storage 
volume. The depth of the pond was restricted by the bottom elevation of the E127-00-00 
channel and the area of the pond was limited to the area indicated in the JV TOD 
Conceptual Plan. Due to these restrictions, DEC converted two additional green areas on 
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the land plan to multi-purpose areas. These areas serve as recreational space and as 
extra detention for the 100-year storm event. The total provided storage volume was 
167.4 ac-ft. The detailed TOD Drainage Impact Study report is in Appendix 8A. 

9. Phase 2 Public Meeting 
The City, DEC, and Crouch Communications conducted the Phase 2 Public Meeting on 
March 23, 2017. It was an open-house style meeting facilitated by Crouch 
Communications. The purpose of the second public meeting was to provide an update to 
the citizens of Jersey Village on the progress of the study, the remaining timeline of the 
study, and to solicit public comment. Crouch Communications developed a video 
presentation with showings approximately every 25 minutes. The video contents included 
information on the study background, a summary of Phase 1, and the Phase 2 
alternatives. The study team did not present results and recommendations at the meeting. 
After citizens viewed the video, meeting facilitators guided them back to the main 
auditorium to view informational displays, provide comments, and visit with the study 
team. The study team, including members of City Staff and City Council, Crouch 
Communications, and DEC were available for the entire meeting to answer questions and 
discuss the study with citizens. The open-house style meeting made the study team 
accessible to a larger number of people and citizens were able to come and go as their 
schedule allowed, while still receiving all meeting information. Comment cards were 
available during the meeting just as they were during the Phase 1 Public Meeting and 
were included in the public record for the meeting. The Phase 2 Public Meeting Summary 
Report is in Appendix 9A.  
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Phase 3 
10. Recommended Solution 

10.1. Plan Components 
The final “Recommended Solution” included a combination of several structural and non-
structural alternatives. The recommended structural alternatives were detention storage 
in the Jersey Meadow Golf Course, White Oak Bayou Channel Improvements from the 
confluence with Tributary E135-00-00 to Beltway 8, and drainage improvements to the 
Wall Street Storm Sewer System (see Exhibit 10.1). The recommended non-structural 
alternatives included home buyouts, structure elevations, and implementation of the CRS. 
 
DEC analyzed each structural alternative independently of the other structural 
alternatives to determine the merit of each individual alternative. DEC recommended the 
alternatives that yielded significant hydraulic benefits and economic benefits for analysis 
in the Recommended Solution. The detention storage in the Jersey Meadows Golf Course 
and the channel improvements along White Oak Bayou were both recommended for 
analysis in the recommended solution. Both alternatives were included in the same HEC-
HMS and HEC-RAS models to assess the combined benefits. Study engineers analyzed 
mitigation for the channel improvements in the Recommended Solution by including 
regional detention ponds E500-12-00 (Fallbrook Stormwater Detention Basin) and E535-
01-00 (Jersey Meadows Stormwater Detention Basin) in the HEC-HMS and HEC-RAS 
models (see Appendix 10B). The Recommended Solution resulted in much larger benefits 
than each individual alternative. The drainage improvements to the Wall Street Storm 
Sewer System could not be included in the HEC-HMS and HEC-RAS models because 
the analysis was performed using XP-STORM. Exhibit 10.2 displays the 100-year 
floodplain generated from the Recommended Solution models. Exhibit 10.4 compares the 
100-year floodplain for the Recommended Solution to the 100-year floodplain from the 
Revised Existing models. Tables 10.1A and 10.1B include the flow and WSE results for 
the Recommended Solution compared with the Revised Existing models.  
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Table 10.1A – Revised Existing vs Recommended Solution Flows 

Location 
10-yr Flow (cfs) 50-yr Flow (cfs) 100-yr Flow (cfs) 500-yr Flow (cfs) 
Rev. 

Existing 
Pref. 

Solution 
Rev. 

Existing 
Pref. 

Solution 
Rev. 

Existing 
Pref. 

Solution 
Rev. 

Existing 
Pref. 

Solution 
Confluence with 

E135-00-00 4720 4632 7303 7211 8438 8371 11058 11020 

Confluence with 
E127-00-00 4310 3948 5975 5416 6985 6747 10435 10430 

Junction DS of 
Beltway 8 5109 4897 7184 6715 8162 7679 11095 11730 

Confluence with 
E141-00-00 8125 7896 12654 11999 14398 13723 18585 19109 

Junction DS of 
Windfern Road 8061 7894 12544 11964 14312 13706 18467 19102 

DS of US 290 661 661 958 958 1110 1110 1539 1539 
DS of Golf 

Course 812 654 1115 922 1277 1062 1799 1492 

Mouth of    
E127-00-00 1191 1025 1654 1464 1904 1689 2660 2365 

 
Table 10.1B – Revised Existing vs Recommended Solution WSE 

Location 
10-yr WSE (ft) 50-yr WSE (ft) 100-yr WSE (ft) 500-yr WSE (ft) 

Rev. 
Existing 

Pref. 
Solution 

Rev. 
Existing 

Pref. 
Solution 

Rev. 
Existing 

Pref. 
Solution 

Rev. 
Existing 

Pref. 
Solution 

Confluence with 
E135-00-00 102.45 100.86 104.14 103.28 104.66 104.23 105.74 105.59 

Confluence with 
E127-00-00 99.69 98.32 101.77 100.78 102.22 101.66 103.35 103.13 

DS of Beltway 8 94.76 94.59 97.68 97.33 98.23 98.09 99.38 99.61 
Confluence with 

E141-00-00 94.30 94.16 97.22 96.90 97.84 97.60 99.18 99.40 

DS of Windfern 
Road 92.46 92.34 94.94 94.75 95.43 95.28 96.23 96.29 

Near Mouth of 
E127-00-00 100.31 98.92 102.30 101.34 102.77 102.19 103.82 103.61 

 
DEC used the SIA to calculate the benefits achieved with implementation of the 
Recommended Plan. Exhibit 10.6 and Appendix 10C include the results of the SIA 
analysis. The SIA Tool computed a large reduction in damages for all storm frequencies. 
For the 25-year storm event, all homes previously predicted to flood were protected from 
damage. For the 100-year storm event, the number of homes probable to flood reduced 
from 163 homes to 101 homes. DEC also analyzed the effect of the Recommended Plan 
on the Tax Day Flood. The following tables show a summary of the reduction in damages.  
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Table 10.1C – Recommended Plan vs Revised Existing Damages 
 Single Event Damages by Stream 

25-yr 50-yr 100-yr 500-yr 

Revised 
Existing 

E100-00-00 $1,186,953 $5,888,840 $10,461,308 $32,386,281 

E127-00-00 $9,626 $97,761 $523,747 $7,433,181 

E135-00-00 $16,104 $135,629 $422,017 $4,059,610 

Total Damages $1,212,683 $6,122,230 $11,407,071 $43,879,072 

Recommended 
Solution 

E100-00-00 $1,717 $618,825 $5,370,942 $32,091,550 

E127-00-00 $12,702 $36,124 $234,458 $5,728,839 

E135-00-00 $16,104 $135,629 $422,017 $4,059,610 

Total Damages $30,523 $790,578 $6,027,416 $41,879,999 

Reduction in Damages $1,182,160 $5,331,652 $5,379,655 $1,999,073 
 

Table 10.1D – Structural Inventory Recommended Plan (Homes Removed) 

  

Number of Homes Flooded 
During Each Storm Event Number of 

Homes Removed 
For Each Storm 

Event 

% Difference 
Between Existing 

and 
Recommended 

Plan 
Revised 
Existing 

Recommended 
Solution 

10-yr 0 0 0 0.0% 
25-yr 26 0 26 100.0% 
50-yr 103 16 87 84.5% 
100-yr 163 101 62 38.0% 
500-yr 429 397 32 7.5% 

 
Table 10.1E – Structural Inventory Recommended Plan (100-yr vs Tax Day Event) 

  
100-yr Event Tax Day Event 

Revised 
Existing 

Recommended 
Solution 

Revised 
Existing 

Recommended 
Solution 

No. of 
Flooded 

Structures 
163 101 208 182 

Total 
Damages $11,407,071 $6,027,416 $15,141,963 $11,443,479 

Avg. 
Damages 

Per 
Structure 

$69,982 $59,677 $72,798 $62,876 

 
Additionally, DEC mapped the Recommended Solution Tax Day floodplain and compared 
it to the 100-year floodplain in Exhibit 10.3. Exhibit 10.5 compares the Revised Existing 
floodplain to the Recommended Solution floodplain for the Tax Day storm event. 
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In addition to the structural alternatives, non-structural alternatives were included in the 
Recommended Solution. After completion of the Jersey Meadows Detention Basin and 
the White Oak Bayou Channel Improvements, 101 homes remained at risk for future 
flooding during a 100-year storm. Of those 101 homes, 58 were identified as potential 
candidates for buyouts or home elevations. The number of homes identified as buyout 
candidates was 26 and the remaining 32 homes were identified as home elevation 
candidates. However, all 58 homes were candidates for buyouts. Mitigation 
reconstruction was not recommended because FEMA will not fund more than $150,000 
per home, leaving the local share as more than 50% in most cases (based on a 2,500 ft2) 
home. The 43 homes that were not identified as potential candidates for non-structural 
alternatives did not meet the criteria described in section 7.2.A. 
 

10.2. Recommended Solution Benefit-Cost Analysis 
A. Jersey Meadows Golf Course 

DEC performed a benefit/cost analysis in Phase 3 of the Long-term Flood Recovery Plan 
(see Appendix 10A) for the Jersey Meadows Golf Course. The benefits were defined as 
the reduction in damages due to the construction and implementation of the selected 
alternatives. DEC used the SIA Tool was used to quantify the reduction in damages for 
the Golf Course alternative. Study engineers calculated benefits for a few individual storm 
events as well as present value of benefits. DEC calculated the present value for a period 
of 50 years with the current federal interest rate of 2.875%. The lowest benefit-cost ratio 
was 1.03 for the 100-year single event and the highest benefit-cost ratio was 1.65 for the 
present value of avoided damages. Therefore, DEC recommended improvements to the 
Jersey Meadows Golf Course from an economic view as well as a hydraulic view. Table 
10.2A summarizes the results of the benefit/cost analysis.  
 

Table 10.2A – Jersey Meadows Golf Course Benefit-Cost Analysis Results 
Total Cost (Present Value) $733,425 

 
50-year Avoided 

Damages 
100-year Avoided 

Damages 
Present Value of Avoided 

Damages 
$850,581 $757,580 $1,211,501 

Benefit-Cost 
Ratio 1.16 1.03 1.65 

 
B. White Oak Bayou Channel Improvements 

A benefit-cost analysis was prepared for the White Oak Bayou Federal Flood Damage 
Reduction Plan as part of the justification for the Federal Project (see Appendix 2A). The 
Federal Plan included the channel improvements to White Oak Bayou recommended for 
the Jersey Village Long-term Flood Recovery Plan. The General Reevaluation Report for 
the Federal Project included a detailed economic analysis. The base conditions for the 
GRR economic analysis included 10,495 structures in the White Oak Bayou Watershed 
at a total value of $1.44 billion (2011 dollars) with 91% of structures being single or multi-
family residential. The total damages for the 100-year storm were $423 million. The 
economic analysis was completed for a 50-year planning period using the 2014 federal 



Jersey Village Long-term Flood Recovery Plan   8/15/2017 

59 
 

G:\1150\4993-01 Jersey Village\Report\Text\2017.08.15 - Long-term Flood Recovery Plan Public 
Report.docx 

interest rate of 3.75% and an arbitrary interest rate of 7% to ensure the project’s viability 
in the future if interest rates should rise again. The average annual damages for the 
watershed in a “do nothing” scenario were $61.2 million. The average annual damages 
for the watershed with the Federal Recommended Plan were $25.1 million with a net 
annual benefit of $30.5 million, which included the reduction in flood insurance rates to 
the residents in the 100-year floodplain. The analysis was broken up into economic 
reaches and the reach including Jersey Village had expected annual damages of $6.64 
million for the “do nothing” scenario and expected annual damages of $2.46 million for 
the Recommended Plan scenario. The reduction in damages for the Jersey Village 
economic reach was 63%. The overall benefit-cost ratio for the White Oak Bayou 
Watershed was 6.9 with a 3.75% interest rate and 4.2 with a 7% interest rate. The benefit-
cost ratios for the project confirmed its economic feasibility now and in the future.  
 

C. Other Alternatives 
The improvements to the Wall Street storm sewer system could not be included in the 
benefit-cost analysis because XP-STORM is not compatible with the SIA Tool. The 
benefits for the street and storm sewer improvements were qualitative, such as improved 
mobility in the neighborhood. The City was already planning improvements to the streets 
themselves due to the aging infrastructure in the Wall Street neighborhood. Additionally, 
the non-structural alternatives were not included in the benefit-cost analysis for the overall 
plan. A detailed benefit-cost analysis must be performed on each individual home 
included on a grant application, which was beyond the scope of this study.  
 

10.3. Partnerships 
The City of Jersey Village can collaborate with several different stakeholders and entities 
to implement the Long-term Flood Recovery Plan. A partnership with HCFCD and USACE 
for the construction of the White Oak Bayou Channel Improvements may expedite a 
project that would otherwise take years to complete. A separate partnership with HCFCD 
regarding home buyouts will greatly benefit the City, HCFCD, and FEMA. Collaborating 
with the citizens of Jersey Village for home elevations will benefit both the citizens and 
the City of Jersey Village. Other partnerships may include working with TWDB and other 
State agencies for funding and grants.  
 

10.4. Phase I Environmental Site Assessment 
CESI performed a Phase 1 Environmental Site Assessment (ESA) for the Long-term 
Flood Recovery Plan Recommended Solution. The proposed project area included the 
Jersey Meadows Golf Course and the 7,960 ft long portion of the White Oak Bayou main 
channel within Jersey Village. The overall purpose of the assessment was to evaluate the 
proposed project area and determine if further testing is needed before construction and 
to identify REC. The ESA identified two pipelines that intersect the property: Kinder 
Morgan Tejas Natural Gas Pipeline and Enterprise Crude Oil Pipeline. In addition to these 
two pipelines, the study observed small structures on the Jersey Meadows Golf Course 
property and White Oak Bayou is a Relatively Permanent Waterway (RPW). Based on 
the data collected, CESI recommended that the client did not have to perform any 
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additional environmental investigations and that if potential contaminants were 
discovered during construction, work should be suspended and testing performed. The 
complete Phase 1 ESA is located in Appendix 10E.  
 

10.5. Phase 3 Public Meeting 
The study team conducted the Phase 3 Public Meeting on June 27, 2017 at City Hall in a 
formal manner, beginning with a video presentation and a PowerPoint presentation. The 
video and PowerPoint presentation contained information on the final recommended plan 
for the City of Jersey Village. Citizens were encouraged to ask questions and provide 
verbal and written comments. Verbal questions and comments were directed to a panel 
of experts with members of the study team and the City of Jersey Village. The panel of 
experts answered questions as time allowed for each individual making verbal comments. 
Many citizens asked questions related to the structural alternatives recommended by 
DEC at the public meeting. A full summary report, including a transcript of the meeting 
and a record of all public comments, is in Appendix 10D.  

11. Funding Sources 
Potential funding sources for the selected alternatives exist at the local, State, and federal 
level. Grants are available for both structural and non-structural solutions. Some 
examples of these funding sources include applying for grants from the USACE, FEMA, 
TWDB, and the Natural Resources Conservation Service (NRCS). The most effective 
method of utilizing the funding sources available would be to combine several of these 
options to help diversify the cost. Appendix 11A includes reference documents relating to 
potential funding sources.  

11.1. Local 
Funding from local sources would include incorporating the proposed projects into the 
City of Jersey Village’s Capital Improvement Plan (CIP) or creating a City Bond Program. 
The City updates their CIP every year for a five-year period. Cities and counties often 
implement bond programs to fund infrastructure when there is not enough funding to meet 
infrastructure needs. Examples of the types of projects often funded by bonds include 
transportation, drainage infrastructures, and new public buildings. However, the citizens 
of the municipality must approve the bond program through a vote.  
 
Cities and counties can also use general revenue funds for the local sponsor portion of 
FEMA grant programs for non-structural alternatives such buyouts and home elevations. 
HCFCD acts as the local sponsor for homeowners wishing to participate in FEMA 
buyouts. HCFCD also conducts their own buyout program without FEMA funds. HCFCD 
does not participate in the home elevation FEMA program, but other municipalities in the 
Greater Houston Metropolitan Area have.  
 

11.2. State 
One source of funding available at the State level is the Texas Water Development Fund 
(DFund), which is available through TWDB. The DFund is a State loan program that 
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provides financial support for numerous infrastructure projects. Eligible entities for the 
loan include any political subdivision or a nonprofit water supply corporation. The DFund 
provides funds for the planning, design, acquisition, and construction of projects for water 
supply, water conservation, water quality enhancement, flood control, wastewater, and 
municipal solid waste. More specifically, the flood control projects include both structural 
and non-structural projects. Structural projects consist of construction of stormwater 
retention basins, channel modifications, bridge modifications, and more. Non-structural 
solutions include acquisition of floodplain land for use as public open space, relocation of 
residents in the floodplain, improvements to flood warning systems, and the development 
of flood management plans.  
 
The terms of the loan include a long-term fixed interest rate based on TWDB’s cost of 
funds sold with the State’s General Obligation AAA rating. Typically, the loan has a 
repayment plan that lasts anywhere from 20 to 30 years, and up to 50 years in some 
cases. The DFund has a few benefits, including having no maximum funding limit and 
year-round access to loan funding. Before submitting the financial assistance application 
package, the applicant must attend a pre-application conference with the Regional Project 
Implementation Team. After submitting the application, TWDB will provide a notice of 
complete application and review the application. The TWDB staff will provide a 
recommendation to the Board and the Board will consider the application for approval.  
 
Another grant available through TWDB is the Flood Protection Planning (FPP) Grant. The 
grant provides assistance for the evaluation of structural and non-structural solutions to 
alleviate flooding hazards that cause loss of life or property. The grant program 
encourages local entities to implement a flood warning system, create local strategies to 
improve alert and response time for floods and develop a flood protection plan. The 
funding for these planning studies includes assessing existing flooding issues, conducting 
hydrologic studies, determining the needs of the public, and recommending solutions that 
are environmentally, socially, and economically feasible. TWDB provides up to 50% of 
the cost for the planning study.  
 

11.3. Federal 
FEMA has funding available for local flood damage reduction projects as part of their 
HMA Program. These funds are only accessible through the HMGP and PDM grant 
programs. The projects must lessen the severity of flooding and decrease the predicted 
amount of flood damage. Examples of a localized flood damage reduction projects include 
new or repaired culverts, storm sewer pipes, pump stations, floodgates, and detention/ 
retention basins. Other examples include slope stabilization or grading to direct water 
away from structures, vegetation management for stabilization and flood protection, and 
stabilization measures for roads and bridges. In addition to FEMA funding, USACE 
provides funding for federally approved flood damage reduction projects. Many projects 
include a cost share between USACE and HCFCD in Harris County.  
 
After a natural disaster has occurred, NRCS has emergency programs in place to help 
with disaster relief. HCFCD utilizes the Emergency Watershed Protection (EWP) 
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Program. All projects done through the EWP program must have a local sponsor who is 
responsible for obtaining all the land rights for repair work, procuring necessary permits, 
providing the local cost share, installation of the work and performing continual 
maintenance. The NRCS may pay up to 75% of the construction costs for the emergency 
repairs. The remaining 25% is provided by HCFCD for open channels in Harris County 
and can be made in cash or in-kind services. The purpose of an EWP project must be to 
lower risk to local lives and property. The solutions must be economically, environmentally 
and socially feasible and conserve natural resources. The type of work authorized by the 
EWP program focuses on watershed impairments. Repair activities can include removing 
debris from a clogged channel, stabilizing streambanks, repairing damaged water control 
structures and public infrastructures and removing wind-borne debris. If a sponsor wants 
to increase the level of protection during a project, they are responsible for paying up to 
100% of the upgraded portion of the project. 
 
As discussed in section 7.2, FEMA has several programs available as an avenue to fund 
modifications to individual structures. These programs include the HMGP, PDM, and FMA 
programs. All of these programs fall under the umbrella of the FEMA Hazard Mitigation 
Assistance Program. Each of these programs possess separate requirements and 
provide different federal awards. Federal awards can be granted for use in several 
different activities listed by FEMA, including the Property Acquisition and Structure 
Demolition or Relocation program, the Structure Elevation program or the Mitigation 
Reconstruction program. The following table gives a brief summary for the funding 
available for each grant program. 
 

Table 11.3A – Summary of FEMA Funding for Non-structural Alternatives 

Grant Program 
FEMA Funding Available 

Property Acquisition and 
Structure Demolition Structure Elevation Mitigation 

Reconstruction 

Flood Mitigation 
Assistance (FMA) 

SRL: 100% Federally Funded 
RL: 90% Federally Funded     

Other: 75% Federally Funded 

SRL: 100% Federally Funded 
RL: 90% Federally Funded     

Other: 75% Federally Funded 

Maximum $150,000 
Federal Share 

Pre-Disaster Mitigation 
(PDM) 75% Federally Funded 75% Federally Funded Maximum $150,000 

Federal Share 

Hazard Mitigation Grant 
Program (HMGP) 75% Federally Funded 75% Federally Funded Maximum $150,000 

Federal Share 

 
HMGP funds are only available after a presidential disaster declaration. Applications are 
submitted to the Texas Division of Emergency Management (TDEM) within six months of 
the declared disaster. PDM funds are awarded annually and the property owners applying 
are not required to possess flood insurance. The special case for PDM funds applies to 
impoverished areas where, instead of federal funds accounting for 75% of the project, 
they account for 90%. The remaining 10% of funding is provided through other sources.  
FEMA awards FMA funds annually as well, but they can only be distributed to property 
owners that have flood insurance at the time of application. This program works on a cost-
share basis for both property acquisition and structure elevation projects. However, there 
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are multiple amounts of federal awards available depending on the condition of the 
property. If a property qualifies as SRL, FEMA provides 100% of the project cost. If a 
property qualifies as RL, the federal award is 90% of the project cost. Finally, if the 
property is neither SRL nor RL, the federal award will only account for 75% of the funds.  
 
For property acquisition, FEMA does not cover the closing or moving costs for the 
resident. These funds may be provided through other sources, although it is not required 
of the local sponsor submitting the application. Furthermore, the local sponsor providing 
the non-federal portion of the cost-share is responsible for maintaining the property and 
keeping it as an open space according to FEMA criteria. 
 
There are several options available for funding the non-federal cost share. The local 
sponsor, the homeowner, or a third party can provide the matching funds . Although this 
is the simplest method of matching funds, it can be a financial burden to the property 
owner or local government. One possibility for matching funds includes using Increased 
Cost of Compliance (ICC) Funds. ICC coverage can provide up to $30,000 to help flood 
insurance policyholders cover the cost of implementing mitigation measures to help lower 
their flood risk. In order to be eligible for ICC coverage, the homeowner must meet one 
of two criteria: the structure must be substantially damaged after the flood event or be a 
RL/SRL property. For a home to qualify as substantially damaged, the damage to the 
home must be at least over 50% of the home’s market value. ICC coverage can be used 
for four different types of individual mitigation activities: structure elevation, floodproofing 
for non-residential buildings, structure relocation, or structure demolition in more extreme 
cases. In some cases, policyholders can share their ICC benefits with their community 
and enable the community to file a single claim on behalf of a community mitigation 
project. The community may then use FEMA mitigation grant funds to help pay for the 
local portion of the mitigation activities that is more than the ICC claim payment. Table 
11.3B contains a summary of the approved activities for FEMA funding.  
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Table 11.3B – HMA Grant Program Funding 
Funding Source FMA PDM HMGP 

Potential Cost Share (% Grant /% Local) 
Standard 75/25 75/25 75/25 

Special Conditions (e.g. impoverished, RL, SRL) 90/10 RL 
100/0 SRL 90/10 N/A 

Eligible Planning Projects 
Hazard Mitigation Planning    

Planning (H&H studies, solution analysis)      

Engineering Design     
Eligible Mitigation Projects 

Property Acquisition/Demolition/Relocation    

Structure Elevation    

Dry Floodproofing of Historic Residential Structures    

Dry Floodproofing of Non-Residential Structures    

Generators     

Localized Flood Risk Reduction Projects    

Non-Localized Flood Risk Reduction Projects    

Structural Retrofitting of Existing Buildings    

Non-Structural Retrofitting of Existing Buildings    

Safe Room Construction    

Retrofit for One- and Two-Family Residences     

Infrastructure Retrofit    

Soil Stabilization    

Wildfire Mitigation     

Post Disaster Code Enforcement      

Initiative Projects (flood warning, public awareness)      

Water Quality and Green Infrastructure      

12. Recommendations and Phasing 
The study team reviewed the results of the many analyses that were part of the Long-
term Flood Recovery Plan and identified alternatives as either short-term or long-term. 
Short-term alternatives were those that the City of Jersey Village can fund and implement 
on their own or through a partnership within the next few years. The long-term alternatives 
were those that depended on funding from other agencies that the City could not fund 
themselves.  
 
The study team recommends completing improvements to the Jersey Meadows Golf 
Course and the Wall Street Storm Sewer System in the short-term using CIP funds. DEC 
recommended completing the improvements to the Wall Street Storm Sewer according 
to the phasing plan found Appendix 7J. Improvements to the Jersey Meadows Golf 



Jersey Village Long-term Flood Recovery Plan   8/15/2017 

65 
 

G:\1150\4993-01 Jersey Village\Report\Text\2017.08.15 - Long-term Flood Recovery Plan Public 
Report.docx 

Course are a high priority and provide benefits for other alternatives, including the Wall 
Street Storm Sewer System and the White Oak Bayou Channel Improvements.  
 
Additionally, applying for funding for the homes identified as candidates for non-structural 
alternatives can be completed in the short-term. The FMA grant program receives funding 
annually and the amount of funding available from FEMA varies from year to year. Due 
to limited funding, not all homes should be included on the same application. DEC 
recommends splitting the FMA grant applications into phases due to the sheer volume of 
homes in need. Grants awarded under the FMA program put the vast majority of the cost 
burden on FEMA instead of the local sponsor. In conclusion, the recommended short-
term alternatives are Jersey Meadows Golf Course Detention, Wall Street Storm Sewer 
System improvements, and non-structural alternatives. The cost burden on the City of 
Jersey Village is a minimum of approximately $6.5 million, not including the local share 
of non-structural alternatives.  
 
The White Oak Bayou Channel Improvements are the only recommended long-term 
solution. The channel improvements are part of the White Oak Bayou Federal Flood 
Damage Reduction Plan, revised in August of 2014. The channel improvements through 
Jersey Village combined with the already constructed improvements provide the greatest 
benefit to the City of Jersey Village. HCFCD has already completed $95 million in 
improvements to the White Oak Bayou Watershed, but USACE has not reimbursed 
HCFCD for the federal Share. Therefore, HCFCD has not completed any work in the 
White Oak Bayou Watershed for the last few years. Potential cost sharing between the 
City and HCFCD may expedite the improvements in Jersey Village, but does guarantee 
a change in timeline. See Table 12A for a summary of costs and phasing.  
 

Table 12A. Phasing and Cost Summary 
Phase Number Project Name Estimated Cost 
1 Jersey Meadows Golf Course $733,425 
2 Wall Street Neighborhood Improvements $5,705,451 
3 Non-structural Alternatives $9.84M - $16.4M* 
4 White Oak Bayou Federal Plan Channel 

Improvements 
$4,578,588 

*The cost of non-structural alternatives is the potential range of total costs and does not subtract the federal 
share.  
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Jersey Village
TIMELINE

*FEMA Effective Maps updated in 2014 but not reflective of HCFCD improvements completed

EVENT DETAILS

DATE MILESTONE

9/11/1998 Tropical Storm Francis (±200 structures flooded)

6/9/2001 Tropical Storm Allison (±500 structures flooded)

10/1/2002 October 2002 Flood (±200 structures flooded)

1/1/2006 E100-00-00 Channel Improvements (Downstream of Beltway 8) Completed

6/20/2006 West Belt Stormwater Detention Basin (E500-10-00)

6/18/2007 FEMA Effective Floodplain Map*

4/18/2008 Fallbrook Stormwater Detention Basin (E500-12-00)

8/13/2009 Ranchstone Stormwater Detention Basin (E500-11-00)

4/1/2010 JV Bypass Channel Completed

6/1/2013 Elwood Weir

9/1/2013 General Reevaluation Report Completed

4/1/2014 Jersey Meadows Stormwater Detention Basin (E535-01-00)

5/26/2015 Memorial Day Flood

4/16/2016 Tax Day Flood (±200 homes flooded)

9/1/2016 Long-term Flood Recovery Study Begins

6/27/2017 Long-term Flood Recovery Study Ends
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FLOODED)
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STORMWATER 
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FEMA EFFECTIVE 
FLOODPLAIN MAP*
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MEMORIAL DAY 
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LONG-TERM 
FLOOD RECOVERY 
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RECOVERY 
STUDY ENDS

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Jersey Meadows Detention Basin
(Unit E535-01-00)

Fallbrook Detention Basin
(Unit E500-12-00)

Ranchstone Detention Basin
(Unit E500-11-00)

Jersey Village Bypass Channel

Elwood Weir

E100-00-00 Channel Improvements
(Downstream of Beltway 8)

West Belt Detention Basins
(Unit E500-10-00)

B
el

tw
ay

 8

Jo
ne

s
R

d

jenna.gardner
Text Box
Exhibit 1.3
Jersey Village Timeline



E100-00-00

E141-00-00

E135-00-00

E127-00-00

E200-00-00

UV249

UV6

W
 B

W
 8   N

N BW 8   W

W
 B

W
 8

   
N

N BW 8   W

£¤290

£¤290

Legend
Stream Network

White Oak Bayou

Jersey Village

ETJ

0 8,0004,000
Ft

¯
Exhibit 1.4

White Oak Bayou Upper Watershed

June 20171 in. = 4,000 ft

City of Jersey Village
Long-term Flood Recovery Plan

D
oc

um
en

t P
at

h:
 G

:\1
15

0\
49

93
-0

1 
Je

rs
ey

 V
illa

ge
\G

IS
\E

xh
ib

its
\R

ep
or

t E
xh

ib
its

\2
01

7.
05

.2
2 

- E
x1

.4
 - 

W
at

er
sh

ed
 M

ap
.m

xd



Park and Walk to Point 2 via Sidewalk
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Exhibit 7.12

E100-00-00 Channel Improvements
Alternative

June 20171 in. = 600 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Exhibit 7.13

E100-00-00 Channel Improvements
Channel Impacts (100-yr Event)

June 20171 in. = 1,000 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Station 105640
Rev Exist Flow = 8,438 cfs
E100 CI Flow = 8,438 cfs

Rev Exist WSE = 105.53 ft
E100 CI WSE = 105.37 ft

Station 104527
Rev Exist Flow = 6,148 cfs
E100 CI Flow = 6,206 cfs

Rev Exist WSE = 104.66 ft
E100 CI WSE = 104.49 ft
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Rev Exist Flow = 6,985 cfs
E100 CI Flow = 7,203 cfs
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E100 CI Flow = 7,850 cfs
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E100 CI Flow = 8,535 cfs
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Rev Exist Flow = 8,058 cfs
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E100 CI Flow = 14,851 cfs
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E100 CI Flow = 14,881 cfs
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Rev Exist Flow = 14,312 cfs
E100 CI Flow = 14,851 cfs
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E100 CI WSE = 98.0 ft
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Exhibit 7.15

E100-00-00 Channel Improvements
Structural Inventory Results

June 20171 in. = 600 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Exhibit 7.16

Bridge Removal Alternative

June 20171 in. = 600 ft

City of Jersey Village
Long-term Flood Recovery Plan

D
oc

um
en

t P
at

h:
 G

:\1
15

0\
49

93
-0

1 
Je

rs
ey

 V
illa

ge
\G

IS
\E

xh
ib

its
\R

ep
or

t E
xh

ib
its

\2
01

7.
05

.2
6 

- E
x7

.1
6 

- B
rid

ge
 A

lte
rn

at
iv

e.
m

xd



97
56

6

99
304

.

97
67

3.

98
56

4.0

100723.0

101325.0

96688.

91339.0

Tahoe Dr

Lakeview Dr

Equador Bridge

E100-00-00

E200-00-00

E1
41

-0
0-

00

E127-00-00

E135-00-00

JE
RSE

Y 
DR

CONGO LNLAKEVIEW DR

PHILIPPINE ST

SE
N

ATE
A

VE

MAUN A LOA LN

WALL ST

R
IO

G
RAN

DE
ST

SEATTLE ST

ACAPULCO DR

SINGAPORE LN

AR
G

EN
TIN

A S
T

BENT OAK DR

DE LOZIER ST

TAHOE DR

ST HELIER ST

JUNEAU LN

HONOLULU ST

SMITH ST

CAPRI DR

C
AR

LSBAD
ST

HAWAII LN

G
AI

LE
Y

LN

EMMOTT RD

EM
PI

R
E

C
EN

TR
AL

D
R

CRAWFORD ST

PEARL DR

REGAL ROW

ELWOOD DR

BROOKRIVER DR

KOESTER ST

SO
LO

M
O

N 
ST

DILLARD DR

VILLAGE DR

SPENCER

WELWYN DR

SHANGHAI ST

G
IFFO

R
D

 H
ILL

W
IN

D
FO

R
ES

T
D

R

SE
C

U
R

ITY W
AY

MAUNA LOA DR

WESTWILLOW DR

LEEDS LN

CLARIO
N

W
AY

C
H

AR
LES

 R
D

VI
LL

AGE TERRACE

H
IL

LC
R

ES
T 

R
D

LAUREL
TR

A
C

E

GINGER LN

RICAB Y DR

CHICHESTER LN
TENBURY

SINFONIA DR

STRETCH DR

BALLINGER DR

LEWIS ST

KEOUGH RD

ER
TEL LN

W
IN

DY
CREEK

DR

PE A R SALL DR

LAKE LN

MARTINDALE RD

KUBE CT

H
AH

L R
D

PORT NORTHWEST

SIERRA

BU
S

IN
E

SS
 PA

R
K D

R

BURGER LN

AC
H

G
ILL ST

LETICA

DR

EQ
UA

D
O

R 
ST

WINDLEA LN

RODNEY RAY BLVD

H
AN

LEY ST

WILLOWBRIDG E PARK BLVD

SHADOW GATE LN

WINDY
ACRES

DR

PARMER CT

KARI CT

GLAMORGAN DR

A
DA

GIO
LN

O
A

K FE
R

N

CORNWALL ST

ASHBURTON DR

W
O

O
D

W
IN

D
LAK

ES DR

DONYS CT

WIND FREE DR

OAK PINES DR

R O
LL

IN
G

FO
R

K
LN

ORATORIO CT

WINDFERN FOREST DRKEVINDALE LN

W
IN

D
FA

LL
 L

N

PR
A

I R
IE

W
IN

D
LN

G
O

LD
E

N
 G

AT
E

 D
R

TRI CA CT

IVY FALLS
CT

PARTLOW LN

TASCOSA LN

PAYETTE DR

SO
N

ATA C
T

MERNA DR

PARK ENTRY DR

BR
ID

G
E

 P
A

R
K

 D
R

U
PS

H
U

R
 L

N

SYMPHONIC LN

WIND CAVE LN

W
E

ST
C

O
V

E 
C

IR

SILVAN
W

I N
D

LN

CANTATA CT

BARRYS CT

JERSEY HOLLOW DR

WALNUT BROOK CT

BROOKSIDE FOREST DR

GLAS
C

O
C

K
LN

WYNDHAM VILLAGE
D

R

SP
R

IN
G

 W
IN

D
 D

R

S
H

A
D

O
W

W
IN

D
D

R

PALA CIOS CT

W
IN

D
Y

O
A

KS
DR

HO
U

S
TO

N
D

R

TARRAN T CT

KELSEY MEADOWS CT

FERN WOOD FOREST

TESSA CT

AU
TU

M
N

 W
IN

D
 D

RYAMPA LN
EPERNAY PL

TERRACE
W

IND
LN

STONEYW
AY DR

O
U

R
AY D

R

D
IPLO

M
AC

Y
 D

R

S
EN

ATE
AV

E

CAP RI DR

HILLCREST RD

TAH
O

E D
R

R
EG

AL R
O

W

WALL ST

BENT OAK DR

PARM ER
CT

W
 B

W
 8   N

W
 B

W
 8   N

W
 B

W
 8   N

W
 B

W
 8   N

W BW 8   N

W BW 8   N

£¤290

£¤290

W
 B

W
 8   N

Legend
JV Bridges

2017 HEC-RAS XS

Stream Network

Revised Existing
Floodplain (100-yr)

Jersey Village

ETJ

0 2,0001,000
Ft

¯
Exhibit 7.17

New Equador Bridge
Channel Impacts (100-yr Event)

June 20171 in. = 1,000 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Station 100723
Existing Flow = 7,509 cfs

Existing WSE = 102.23 ft
Bridge Alt WSE = 102.22 ft

Station 101325
Existing Flow = 6,985 cfs

Existing WSE = 102.95 ft
Bridge Alt WSE = 102.94 ft

Station 99304
Existing Flow = 7,509 cfs

Existing WSE = 101.36 ft
Bridge Alt WSE = 101.34 ft
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Existing WSE = 99.23 ft
Bridge Alt WSE = 99.13 ft
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Existing Flow = 8,058 cfs

Existing WSE = 98.66 ft
Bridge Alt WSE = 98.66 ft

Station 91339
Existing Flow = 14,312 cfs
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Bridge Alt WSE = 95.43 ft
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Existing Flow = 8,058 cfs
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Bridge Alt WSE = 99.65 ft
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Exhibit 7.20

New Equador Bridge
Structural Inventory Results

June 20171 in. = 600 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Note
No homes have been
impacted or removed by the
Structural Inventory Tool after
the addition of a bridge at
Equador St.
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Exhibit 7.21
Overall Street Assessment

June 20171 in. = 300 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Exhibit 7.22

Rerouted Bypass Flow
Alternative

June 20171 in. = 600 ft

City of Jersey Village
Long-term Flood Recovery Plan
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Exhibit 7.23

60% Rerouted Bypass Flow
Channel Impacts (100-yr Event)

June 20171 in. = 1,000 ft

City of Jersey Village
Long-term Flood Recovery Plan

D
oc

um
en

t P
at

h:
 G

:\1
15

0\
49

93
-0

1 
Je

rs
ey

 V
illa

ge
\G

IS
\E

xh
ib

its
\R

ep
or

t E
xh

ib
its

\2
01

7.
05

.2
6 

- E
x7

.2
3 

- B
yp

as
s 

Al
te

rn
at

iv
e 

(6
0%

).m
xd

Station 105640
Existing Flow = 8,438 cfs
60% Diversion Flow = 8,438 cfs

Existing WSE = 105.53 ft
60% Diversion WSE = 105.23 ft

Station 104527
Existing Flow = 6,148 cfs
60% Diversion Flow = 5,203 cfs

Existing WSE = 104.66 ft
60% Diversion WSE = 104.29 ft

Station 101325
Existing Flow = 6,985 cfs
60% Diversion Flow = 6,291 cfs

Existing WSE = 102.94 ft
60% Diversion WSE = 102.66 ft

Station 100723
Existing Flow = 7,509 cfs
60% Diversion Flow = 6,890 cfs

Existing WSE = 102.22 ft
60% Diversion WSE = 101.98 ft

Station 97546
Existing Flow = 8,058 cfs
60% Diversion Flow = 7,529 cfs

Existing WSE = 99.15 ft
60% Diversion WSE = 99.10 ft

Station 96586
Existing Flow = 8,058 cfs
60% Diversion Flow = 7,529 cfs

Existing WSE = 98.62 ft
60% Diversion WSE = 98.64 ft

Station 91339
Existing Flow = 14,312 cfs
60% Diversion Flow = 14,558 cfs

Existing WSE = 95.43 ft
60% Diversion WSE = 95.48 ft

Station 7715
Existing Flow = 4,023 cfs
60% Diversion Flow = 5,066 cfs

Existing WSE = 105.24 ft
60% Diversion WSE = 106.32 ft

Station 5046
Existing Flow = 4,172 cfs
60% Diversion Flow = 5,186 cfs

Existing WSE = 104.47 ft
60% Diversion WSE = 105.60 ft

Station 2220
Existing Flow = 4,231 cfs
60% Diversion Flow = 5,234 cfs

Existing WSE = 103.85 ft
60% Diversion WSE = 105.01 ft

Station 94197
Existing Flow = 14,398 cfs
60% Diversion Flow = 14,607 cfs

Existing WSE = 97.85 ft
60% Diversion WSE = 97.95 ft

Station 93630
Existing Flow = 14,312 cfs
60% Diversion Flow = 14,558 cfs
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Station 105640
Existing Flow = 8,438 cfs
75% Diversion Flow = 8,438 cfs

Existing WSE = 105.53 ft
75% Diversion WSE = 107.54 ft

Station 104527
Existing Flow = 6,148 cfs
75% Diversion Flow = 4,001 cfs

Existing WSE = 104.66 ft
75% Diversion WSE = 103.68 ft

Station 101325
Existing Flow = 6,985 cfs
75% Diversion Flow = 5,281 cfs

Existing WSE = 102.94 ft
75% Diversion WSE = 102.23 ft

Station 100723
Existing Flow = 7,509 cfs
75% Diversion Flow = 5,978 cfs

Existing WSE = 102.22 ft
75% Diversion WSE = 101.60 ft

Station 97546
Existing Flow = 8,058 cfs
75% Diversion Flow = 6,746 cfs

Existing WSE = 99.15 ft
75% Diversion WSE = 98.98 ft

Station 96586
Existing Flow = 8,058 cfs
75% Diversion Flow = 6,746 cfs

Existing WSE = 98.62 ft
75% Diversion WSE = 98.61 ft

Station 91339
Existing Flow = 14,312 cfs
75% Diversion Flow = 14,693 cfs

Existing WSE = 95.43 ft
75% Diversion WSE = 95.51 ft

Station 7715
Existing Flow = 4,023 cfs
75% Diversion Flow = 6,332 cfs

Existing WSE = 105.24 ft
75% Diversion WSE = 107.51 ft

Station 5046
Existing Flow = 4,172 cfs
75% Diversion Flow = 6,440 cfs

Existing WSE = 104.47 ft
75% Diversion WSE = 107.0 ft

Station 2220
Existing Flow = 4,231 cfs
75% Diversion Flow = 6,483 cfs

Existing WSE = 103.85 ft
75% Diversion WSE = 106.5 ft

Station 94197
Existing Flow = 14,398 cfs
75% Diversion Flow = 14,804 cfs

Existing WSE = 97.85 ft
75% Diversion WSE = 97.99 ft

Station 93630
Existing Flow = 14,312 cfs
75% Diversion Flow = 14,693 cfs

Existing WSE = 97.81 ft
75% Diversion WSE = 97.95 ft
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Station 105640
Existing Flow = 8,438 cfs
90% Diversion Flow = 8,438 cfs

Existing WSE = 105.53 ft
90% Diversion WSE = 109.12 ft

Station 104527
Existing Flow = 6,148 cfs
90% Diversion Flow = 2,825 cfs

Existing WSE = 104.66 ft
90% Diversion WSE = 102.82 ft

Station 101325
Existing Flow = 6,985 cfs
90% Diversion Flow = 4,222 cfs

Existing WSE = 102.94 ft
90% Diversion WSE = 101.61 ft

Station 100723
Existing Flow = 7,509 cfs
90% Diversion Flow = 4,913 cfs

Existing WSE = 102.22 ft
90% Diversion WSE = 101.05 ft

Station 97546
Existing Flow = 8,058 cfs
90% Diversion Flow = 5,696 cfs

Existing WSE = 99.15 ft
90% Diversion WSE = 98.78 ft

Station 96586
Existing Flow = 8,058 cfs
90% Diversion Flow = 5,696 cfs

Existing WSE = 98.62 ft
90% Diversion WSE = 98.52 ft

Station 91339
Existing Flow = 14,312 cfs
90% Diversion Flow = 14,714 cfs

Existing WSE = 95.43 ft
90% Diversion WSE = 95.52 ft

Station 7715
Existing Flow = 4,023 cfs
90% Diversion Flow = 7,597 cfs

Existing WSE = 105.24 ft
90% Diversion WSE = 108.97 ft

Station 5046
Existing Flow = 4,172 cfs
90% Diversion Flow = 7,694 cfs

Existing WSE = 104.47 ft
90% Diversion WSE = 108.79 ft

Station 2220
Existing Flow = 4,231 cfs
75% Diversion Flow = 7,732 cfs

Existing WSE = 103.85 ft
75% Diversion WSE = 108.43 ft

Station 94197
Existing Flow = 14,398 cfs
90% Diversion Flow = 14,790 cfs

Existing WSE = 97.85 ft
90% Diversion WSE = 98.0 ft

Station 93630
Existing Flow = 14,312 cfs
90% Diversion Flow = 14,714 cfs

Existing WSE = 97.81 ft
90% Diversion WSE = 97.95 ft
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